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010.SCG00170.01 RTP Support, Development, and Implementation

Manager:Objective: Project Manager: Naresh Amatya

Ensure that the RTP is consistent with state and federal requirements while addressing the region's transportation needs.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Process amendments to the 

2012-2035 RTP/SCS as needed.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Support outreach activities associated 

with the implementation of the 

2012-2035 RTP/SCS as needed.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Continue coordinating congestion 

management plans for Imperial, Los 

Angeles, Orange, Riverside, San 

Bernardino, and Ventura Counties on 

an on-going basis to ensure 

consistency with the 2012-2035 

RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Continue to provide staff support for 

the Transportation Committee by 

preparing agendas, technical reports, 

memos, and presentations, and 

coordinate action items arising from 

the Committee.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Continue to provide staff support for 

technical advisory committees and 

subcommittees as needed and 

appropriate.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Monitor, manage, and maintain 

capital list of projects associated with 

the 2012-2035 RTP/SCS on an 

ongoing basis.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

7 Review, comment, and coordinate 

transportation studies conducted by 

partner agencies to ensure 

consistency with the adopted 

RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

8 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring budget, and 

schedule

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 2012-2035 RTP/SCS Amendments (as needed) 06/30/2015

 2 Meeting agendas and minutes for the Transportation 

Committee and other technical committees
06/30/2015

 3 Technical issue papers, memorandums, presentations, 

and/or reports
06/30/2015
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Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued provide staff support for committees in preparation of the development of the 2016 RTP/SCS.

Issues:

Resolution:

Comment:

Budget / Expenditure

 700,899

 202,781  147,611  0  262,114  0  8,000  0  0  0  0  80,393  0

 620,506  0  0  0  0  0  0  0  80,393  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  76,485  76,485  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG00170.07 Implementation Strategy for 2012 RTP

Manager:Objective: Project Manager: Naresh Amatya

Develop an implementation framework for the 2012-2035 RTP/SCS for the next two years that would provide a roadmap to 

implement key transportation initiatives proposed in the 2012-2035 RTP/SCS. The framework will aim to consider laying out 

the coordination framework and process, progress monitoring mechanism, including identification and development of 

appropriate data, review, assessment and adjustment methodology, and ultimately identify action steps to reconcile the 2016 

RTP/SCS with the realities on the ground.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring budget and 

schedule

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Develop a framework and outline for 

the Implementation Strategy Plan

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Prepare progress reports for major 

initiatives

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Coordinate implementation and 

monitor the progress of the 

2012-2035 RTP/SCS

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

5 Review and evaluate transportation 

performance measures as well as 

performance targets in preparation of 

the 2016 RTP/SCS update

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

6 Provide technical support to lay the 

groundwork for the development of 

the 2016 RTP/SCS

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Framework for Implementation Strategy Plan 06/30/2015

 2 Progress reports for major initiatives 06/30/2015

 3 Technical issue papers, memorandums, presentations, 

and/or reports
06/30/2015

Pct Completed: 22 Status: In Progress

Progress

Accomplishments:

Continued to monitor the progress of the implementation of the 2012-2035 RTP/SCS.

Issues:
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Resolution:

Comment:

Budget / Expenditure

 263,080

 33,143  24,126  0  42,841  0  0  150,000  0  0  0  12,970  0

 100,110  132,795  0  0  0  17,205  0  0  12,970  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  19,005  19,005  0  0  0

Contract Status (if applicable)

System Metrics GroupContract Executed

04/23/2013 06/30/2015 13-023-C1

 1,839,422  150,000  157,539 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG00170.08 Transportation Security Planning

Manager:Objective: Project Manager: Margaret Lin

Integrate security into transportation planning projects to improve the security of the transportation system for motorized and 

non-motorized users by evaluating existing security policies and developing regional security policies. Evaluate transportation 

security and assist in the development of regional security policies for the 2016 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Integrate security into transportation 

planning by coordinating with other 

agencies and jurisdictions to evaluate 

and develop regional transportation 

security policies.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Transportation Security State of the Region Report 06/30/2015

Pct Completed: 10 Status: In Progress

Progress

Accomplishments:

Continued reviewing existing security planning and policy documents at the State and Federal level to assess implications to 

the 2016 RTP/SCS.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 69,678

 20,422  14,866  0  26,398  0  0  0  0  0  0  7,992  0

 61,686  0  0  0  0  0  0  0  7,992  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG01629.02 Four Corners Support

Manager:Objective: Project Manager: Daniel Tran

Provide staff support to the Four Corners Policy Committee. The Four Corners Policy Committee is a committee made up of 

elected officials from member cities in the area around where Los Angeles, Orange, Riverside, and San Bernardino counties 

all come together. The committee’s focus is on educating the member cities on transportation policies and projects either in, 

or impacting the area. SCAG provides support by developing agendas and preparing summary minutes.

The work done by this group provides direct input into the RTP/SCS on transportation projects and policies that impact this 

strategic inter-county area within the SCAG region.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide staff support for Four Corners 

Policy Committee and staff meetings 

(every other month).

06/30/201507/01/2014 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Agendas and minutes 06/30/2015

Pct Completed: 0 Status: In Progress

Progress

Accomplishments:

None

Four Corners group is still deciding on the next meeting.

Issues:

Will continue to provide support as requested.

Resolution:

Comment:

Wednesday, October 22, 2014 Page 7 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 11,614

 3,404  2,478  0  4,400  0  0  0  0  0  0  1,332  0

 10,282  0  0  0  0  0  0  0  1,332  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG01631.02 TDM Planning

Manager:Objective: Project Manager: Stephen Fox

Develop transportation options to improve mobility in the region by researching and developing strategies to improve 

transportation mobility.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Continue updating and refining the 

TDM toolbox for inclusion in 2016 

RTP/SCS update.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated TDM strategies for inclusion in 2016 RTP/SCS 

update
06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Staff is in the process of updating and refining the TDM Toolbox for the 2016 RTP/SCS.

Issues:

Resolution:

Comment:

Budget / Expenditure

 29,772

 8,726  6,352  0  11,279  0  0  0  0  0  0  3,415  0

 26,357  0  0  0  0  0  0  0  3,415  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  4,405  4,405  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG01631.04 Congestion Management Planning (CMP)

Manager:Objective: Project Manager: Stephen Fox

Ensure congestion management is part of the continuing transportation planning process per California Government Code 

65089 and the US Code of Federal Regulations, 23CFR450.320.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Monitor and review county 

Congestion Management Programs 

for consistency with state and federal 

requirements.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Monitor and review county 

submissions to Federal 

Transportation Improvement Program 

(FTIP) for consistency with USDOT 

requirements for Congestion 

Management Process (23 CFR 

450.320).

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 County Congestion Management Program comment 

letters
06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Staff monitored county congestion management programs for consistency with state and federal requirements during the 1st 

quarter.  Staff also monitored and reviewed county submissions to the FTIP.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 32,337

 9,478  6,899  0  12,251  0  0  0  0  0  0  3,709  0

 28,628  0  0  0  0  0  0  0  3,709  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  4,405  4,405  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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010.SCG02106.02 System Preservation

Manager:Objective: Project Manager: Ryan Kuo

The objective of this project is to develop a performance-based regional transportation system management and monitoring 

program to help address the region’s preservation needs. This project also seeks to cast a spotlight on this important issue 

by hosting a summit focused on system operation and preservation, and providing a publicly accessible, user-friendly 

website.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage the project including 

monitoring schedule, budget, and 

objectives.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Complete assessment of data 

needs/availability and collect/compile 

data.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Develop performance metrics and 

establish appropriate performance 

targets.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Develop regional transportation 

system management and monitoring 

framework.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Regional transportation system management system and 

monitoring framework
06/30/2015

Pct Completed: 21 Status: In Progress

Progress

Accomplishments:

Consultant continued data collection and analysis, and outreach effort with stakeholders.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 201,470

 29,740  21,649  0  38,442  0  0  100,000  0  0  0  11,639  0

 89,831  88,530  0  0  0  11,470  0  0  11,639  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  17,800  17,800  0  0  0

Contract Status (if applicable)

System Metrics GroupContract Executed

04/23/2013 06/30/2015 13-023-C1

 1,839,422  100,000  49,023 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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015.SCG00159.01 RTP Financial Planning

Manager:Objective: Project Manager: Annie Nam

Continue initial development of 2016 RTP financial plan and supporting elements. Facilitate work on efforts to evaluate 

alternative funding mechanisms for transportation. Work with stakeholders on MAP-21 re-authorization efforts related to 

technical input and analyses associated with transportation finance component.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Continue to prepare, manage, and 

coordinate with stakeholders, the 

financial component of the RTP 

update.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Continue to monitor state and federal 

budgets as well as MAP-21 

reauthorization efforts to assess 

implications on the RTP financial 

plan.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Coordinate with Federal 

Transportation Improvement Program 

(FTIP) staff as needed to address 

financial plan component.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Continue to develop/produce 

technical work and analysis of 

transportation financing mechanisms.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical issue papers, memorandums, and/or reports 

highlights regional transportation finance concerns, 

including assessment of current financing system needs.

06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Staff continues to coordinate with stakeholders as we develop the financial component of the 2016 RTP update. Staff also 

continues to monitor state and federal budgets to assess implications on the RTP financial plan.  Consultant effort is 

underway.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 386,760

 92,412  67,270  0  119,452  0  9,000  50,000  0  0  10,000  38,626  0

 298,134  44,265  0  0  0  5,735  0  0  38,626  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  79,341  79,341  0  0  0

Contract Status (if applicable)

System Metrics GroupContract Executed

08/21/2014 01/31/2016 14-024-C1

 435,525  257,145  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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015.SCG00159.02 Transportation User Fee—Groundwork Project Phase II

Manager:Objective: Project Manager: Annie Nam

Research, development, and demonstration specific to Southern California context. Explore partnerships with automobile 

manufacturers and technology developers, and local/regional business leaders, including targeted marketing and research 

specific to the SCAG region. Continue development of strategic action plan and initial demonstration framework.  Consider 

efforts outside the region for their application in the Southern California context.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Continue development of strategic 

action plan and initial demonstration 

framework for a transportation user 

fee.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical issue papers, memorandums and/or reports on 

transportation user fees.
06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Consultant efforts underway.

Issues:

Resolution:

Comment:

Task was carried over from FY14.

Contract also related to other tasks.
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Budget / Expenditure

 317,499

 19,784  14,401  0  25,572  0  0  250,000  0  0  0  7,742  0

 59,757  221,325  0  0  0  28,675  0  0  7,742  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  13,897  13,897  0  0  0

Contract Status (if applicable)

AECOMContract Executed

04/25/2013 06/30/2015 13-008-C1

 2,200,167  982,522  1,160,536 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

System Metrics GroupContract Executed

04/23/2013 06/30/2015 13-023-C1

 1,914,297  1,242,388  624,092 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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015.SCG00159.03 Regional Pavement Management System (RPMS) ‒ Cost Model Development, Phase II

Manager:Objective: Project Manager: Rajee Seetharam

Expanded data collection and software development for monitoring costs trends/arterial system needs for enhanced financial 

planning. Focused emphasis will be placed on locations of high truck volumes, including port and inland distribution locations.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Conduct inventory of costs for key 

locations.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Coordinate with overall RPMS 

development efforts

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical issue papers, memorandums, and/or reports. 06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Nichols Consulting Engineers worked on the preparation of the databases, the needs analysis, and the Statewide PCI Map.

Issues:

Resolution:

Comment:

Task was carried over from FY14. 

Contract also related to other tasks.
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Budget / Expenditure

 263,976

 33,406  24,317  0  43,180  0  0  150,000  0  0  0  13,073  0

 100,903  132,795  0  0  0  17,205  0  0  13,073  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  22,447  22,447  0  0  0

Contract Status (if applicable)

System Metrics GroupContract Executed

04/23/2013 06/30/2015 13-023-C1

 1,914,297  1,242,388  624,092 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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015.SCG00159.04 Value Pricing Project Management Assistance

Manager:Objective: Project Manager: Annie Nam

Development of critical milestones and documentation of the region’s progress in implementing the 2012 RTP. Identification 

of potential challenges with implementing key value pricing initiatives, new opportunity areas, recommended action steps, and 

potential implications for the 2016 RTP. Initiate technical groundwork for development of the 2016 RTP. Assistance to 

facilitate project management and technical coordination of multiple activities underway for the region’s value pricing projects, 

as identified in the 2012 RTP.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide documentation of critical 

milestones and progress in 

implementing 2012 RTP, including 

steps taken to demonstrate 

applicability of value pricing 

strategies, establish a regional 

concept of operations for value 

pricing, and integration of value 

pricing with other transportation 

components (e.g., transit) and land 

use strategies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Initiate technical groundwork for 

development of the 2016 RTP, 

including the development of value 

pricing performance measures, 

MAP-21 technology and performance 

measure provisions, and integration 

with statewide managed lane 

business plan policies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Provide technical assistance with 

region's value pricing projects as 

identified in the 2012 RTP.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical issue papers, memorandums, and/or reports on 

2012 RTP implementation, groundwork for the 

development of the 2016 RTP, and value pricing projects 

as identified in 2012 RTP.

06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Consultant providing project management assistance.

Issues:
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Resolution:

Comment:

Task was carried over from FY14. 

Contract also related to other tasks.

Budget / Expenditure

 237,056

 10,861  7,906  0  14,039  0  0  200,000  0  0  0  4,250  0

 32,806  177,060  0  0  0  22,940  0  0  4,250  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  3,971  3,971  0  0  0

Contract Status (if applicable)

System Metrics GroupContract Executed

04/23/2013 06/30/2015 13-023-C1

 1,914,297  1,242,388  624,092 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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020.SCG00161.04 Regulatory Compliance

Manager:Objective: Project Manager: Jonathan Nadler

Preparation of RTP/SCS environmental documentation (note, first year of multi-year).

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Prepare studies and documentation 

to facilitate regulatory compliance by 

SCAG and member jurisdictions as 

necessary.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Monitor for potential changes to 

environmental justice requirements.  

Work with stakeholders on 

environmental justice concerns as 

they relate to transportation planning, 

as needed.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Environmental documentation and studies related to 

regulatory compliance as necessary
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 410,111

 104,884  76,349  0  135,573  2,000  0  50,000  0  0  0  41,305  0

 318,806  44,265  0  0  0  5,735  0  0  41,305  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  57,169  57,169  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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020.SCG00161.05 Intergovernmental Review (IGR)

Manager:Objective: Project Manager: Pamela Lee

To provide grant acknowledgements and review environmental documents for regionally significant projects, plans, and 

programs for consistency with the goals and policies of the RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Review grants, plans, programs, and 

projects subject to Intergovernmental 

Review for consistency with RTP/SCS 

goals and policies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare federal grant 

acknowledgement letters and 

RTP/SCS consistency letters for 

projects of regional significance.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Prepare bi-monthly IGR 

Clearinghouse reports to facilitate 

interagency consultation and public 

participation regarding federal grants 

and regionally significant projects that 

may impact the RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Prepare annual IGR Clearinghouse 

report that summarizes yearly 

Clearinghouse activities.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Bi-monthly IGR clearinghouse reports. 06/30/2015 06/30/2015

 2 Annual clearinghouse report. 06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 259,936

 76,186  55,458  0  98,477  0  0  0  0  0  0  29,815  0

 230,121  0  0  0  0  0  0  0  29,815  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  53,710  53,710  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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020.SCG00161.07 Energy and Environment Committee (EEC) Staffing

Manager:Objective: Project Manager: Jonathan Nadler

To provide staff support to the SCAG Energy and Environment Policy Committee (EEC). To provide a forum for  

environmental and energy issues of regional significance, including but not limited to air quality, water quality, solid and 

hazardous waste, habitat preservation, environmental justice, and environmental impact analysis.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate EEC agenda 

development, including pre-briefing of 

EEC Chair

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare agenda and minutes  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Assist Chair and Vice-Chair  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Facilitate timely implementation of 

Committee actions, including 

reporting to Regional Council

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Meeting Agenda and Minutes 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 80,852

 23,697  17,250  0  30,631  0  0  0  0  0  0  9,274  0

 71,578  0  0  0  0  0  0  0  9,274  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  12,998  12,998  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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025.SCG00164.01 Air Quality Planning and Conformity

Manager:Objective: Project Manager: Rongsheng Luo

Conduct all SCAG transportation conformity air quality planning, analysis, documentation and policy implementation to help 

improve air quality throughout the region and ensure the RTP/SCS, FTIP and any amendments comply with the 

Transportation Conformity Rule and conform to applicable federal and state requirements.

Staff will facilitate interagency consultation and staff the TCWG including the processing and acting as clearinghouse for 

particulate matter (PM) hot spot analyses for transportation projects within the SCAG region.  Staff will update and continue 

the process to ensure timely implementation of Transportation Control Measures (TCMs), as needed.  Staff will continue to 

track and report on air quality rulemaking, policies and issues.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Secure compliance with 

transportation conformity regulations.  

 Periodic conformity findings for 

RTP / FTIP updates or amendments.  

 Oversee Clean Air Act TCM 

requirements including ensuring 

timely implementation and preparing 

conformity updates for periodic  TCM 

substitutions.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Provide support to the Transportation 

Conformity Working Group . 

 2806/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Review and approve the reporting of 

CMAQ Improvement  Program funded 

projects . 

04/30/201509/01/2014 09/01/2014 04/30/2015 Staff

4 Present air quality issues to policy 

committees and task  forces . 

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Participate in technical and policy 

committees / working groups  and 

discussions on air quality, AQMP / SIP 

development, and  conformity . 

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Perform air quality analyses as 

needed.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Conformity analyses, reports, and determinations as 

necessary for RTP/FTIP amendments
06/30/2015

 2 CMAQ reporting documentation 06/30/2015

 3 TCWG meeting documentation, including maintaining PM 

Hot Spot review/determination clearinghouse
06/30/2015
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Pct Completed: 24 Status: In Progress

Progress

Accomplishments:

• 3 TCWG meetings and processed 14 PM hot spot analyses

• Regional Council adoption of conformity analyses for Amendment No. 2 to 2012-2035 RTP/SCS and 2015 FTIP 

amendment

• Draft conformity analysis for one 2015 FTIP Amendment

• Provided on-going information update to Energy and Environment Committee on important air quality and conformity related 

issues and topics

• Attended one SCAQMD Mobile Source Committee meeting, four 2016 AQMP White Papers meetings, two MSRC 

meetings, two MSRC-TAC meetings, and two HRAG meetings

• Three air quality public workshop/ hearing/symposium/webinars

Issues:

Resolution:

Comment:

Budget / Expenditure

 457,660

 122,065  88,855  18,000  171,246  0  5,000  0  0  0  0  52,494  0

 405,166  0  0  0  0  0  0  0  52,494  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  120,374  120,374  0  0  0
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Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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030.SCG00146.02 Federal Transportation Improvement Program

Manager:Objective: Project Manager: Maria Lopez

To keep funds flowing in the SCAG Region so that projects may be implemented consistent with SCAG's approved 

2012-2035 Regional Transportation Plan/Sustainable Communities Strategy (2012-2035 RTP/SCS)

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Analyze and approve 2013 FTIP 

Amendments and Administrative 

Modifications and transmit them to 

the state and federal agencies for 

approval.

 7511/01/201407/01/2014 07/01/2014 11/01/2014 Staff

2 Provide grant administration of the 

Federal Transit Administration 

Section 5307 Program for the 6 

Urbanized Areas where SCAG is the 

designated recipient including MPO 

Concurrence of all FTA grants in the 

SCAG Region

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Conduct interagency consultation 

process as required by State statue 

AB1246 and the Federal Metropolitan 

Planning Regulations (23 U.S.C (h) 

and Federal Transportation 

conformity rule (Section 93105 of 40 

C.F.R. Part 51 and 93)

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Initiate release Draft 2015 Federal 

Transportation Improvement Program 

for 30-day public review and obtain 

SCAG Board approval

 10010/02/201407/01/2014 07/01/2014 10/02/2014 Staff

5 Assist in the continued coordination 

and implementation of the FTIP 

Database with the information 

technologies staff to improve its 

efficiency

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Represent SCAG at monthly 

statewide meetings such as Regional 

Transportation planning Agencies; 

California Transportation 

Commission; and California Federal 

Programming Group meetings which 

deal with transportation programming 

and planning.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

7 Analyze and approve 2015 FTIP 

Amendments and Administrative 

Modifications and transmit them to 

the state and federal agencies for 

approval.

 1006/30/201510/01/2014 08/12/2014 06/30/2015 Staff

8 Initiate development of the 2017 FTIP 

Guidelines.

06/30/201503/01/2015 03/01/2015 06/30/2015 Staff
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Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Final 2015 FTIP comprised of 3 volumes (Executive 

Summary, Project Listing and Technical Appendix)
12/17/2014

 2 2013 FTIP Amendments and Administrative Modifications 11/01/2014

 3 2015 FTIP Amendments and Administrative Modifications 06/30/2015

Pct Completed: 39 Status: In Progress

Progress

Accomplishments:

During the first quarter, SCAG completed and approved (1) Administrative Modification and completed and successfully 

received funding agency approval for (1) Amendment to the 2013 FTIP.  SCAG released the Draft 2015 FTIP for 30-day 

public review on July 1st, 2014, holding two public hearings (July 10th and July 24th) during the review period.  The SCAG 

Executive/Administration Committee adopted the 2015 FTIP on September 11, 2014. SCAG formally transmitted the 2015 

FTIP to the state and federal agencies on September 30, 2014. SCAG also completed its review and analysis of Amendment 

#15-01 and transmitted the amendment at the same time for simultaneous review and approval by state and federal 

agencies. SCAG created the 2015 FTIP Fact sheet which explains the benefits of the FTIP, as well as how the $31.8 Billion 

in programming will be spent in the SCAG region.  The fact sheet is available on SCAG’s website.

Issues:

Resolution:

Comment:

Budget / Expenditure

 1,968,622

 568,549  413,867  0  734,905  2,500  15,000  0  0  0  8,000  225,801  0

 1,742,821  0  0  0  0  0  0  0  225,801  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  455,614  455,614  0  0  0
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Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00142.05 Advanced Technical Support

Manager:Objective: Project Manager: Alex Yu

Provide and obtain advanced technical support to assist staff with application development issues by researching and 

purchasing development tools, software/hardware upgrades and professional technical support.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Submit the technical support case 

and work with the support 

representative to resolve the issues

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Purchase and subscribe annual 

support for the software upgrade and 

technical support

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Documentation for the resolutions and logs. 06/30/2015

Pct Completed: 20 Status: In Progress

Progress

Accomplishments:

1. Renewed the maintenance support for Spread Studio for .NET Developer License.

2. Renewed Crystal Reports Server Enterprise Support.

3. Submitted a purchase requisition for the 8 hours  Essentials support from Latitude Geographics, Inc.

4. Submitted a purchase requisition to obtain technical support in establishing the SDLC environment on the GIS application 

development platform.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 61,431

 8,073  5,877  0  10,435  0  0  0  0  0  30,000  7,046  0

 54,385  0  0  0  0  0  0  0  7,046  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  23,384  23,384  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00142.07 FTIP System Enhancement, Maintenance, and Support

Manager:Objective: Project Manager: Alex Yu

To maintain and support the FTIP database for the County Transportation Commission (CTC) users and SCAG staff with a 

more user-friendly interface and a more efficient environment to manage the FTIP projects.  In addition, continue to provide 

analyses, troubleshooting, and problem resolution to the users.  The target for this new fiscal year is to add Lumpsum Project 

module, Maintenance module, and Web Services for data transfer between Metro, OCTA and SCAG.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Collect business requirements from 

users.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Prepare the scope of work, detailed 

user requirements, and function 

specifications.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Design and develop the applications  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Conduct the comprehensive testing's 

and update the user manual and 

online help.

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Deploy new versions throughout the 

year.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Several new versions of FTIP database program to fulfill 

prioritized tasks from users requests.
06/30/2015

 2 Updated user manual and online help files. 06/30/2015

Pct Completed: 24 Status: In Progress

Progress

Accomplishments:

Completed v5.1 development and QA, which includes several minor changes on the reports and fixes to the application. The 

product is being reviewed by the customer for User Acceptance Test (UAT) process. Once approved by users, it will be 

deployed to the production environment.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 248,167

 17,448  12,701  0  22,553  0  4,000  0  0  0  163,000  28,465  0

 219,702  0  0  0  0  0  0  0  28,465  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  48,278  48,278  0  0  0

Contract Status (if applicable)

RedGov, Inc. (Divya Sunkara)Contract Executed

07/01/2014 06/30/2015 13-016-C1

 163,000  28,644 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00142.12 Enterprise GIS (EGIS) Implementation

Manager:Objective: Project Manager: Alex Yu

One of the primary objectives of this task is to ensure the implementation of the data warehouse initiated last year is working 

as expected, and can be easily accessed by the read-only GIS applications with optimal performance.

IT will also continue to collaborate with the GIS group to further enhance the SCAG Atlas, IGR GIS Components, and other 

GIS applications to facilitate GIS group, SCAG Users, and all public stakeholders for all GIS needs. 

As conducted every year, IT Team will upgrade all GIS servers including the ESRI and Geocortex products to the latest 

release to support the GIS servers and workstations for all GIS development and implementation.

As performed every year, IT Team and the GIS group will provide necessary training as last year to SCAG users, GIS groups, 

and city members who in need of GIS training.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Prepare scope of work and initiate 

consultant procurement process.

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Issue an RFP and interview the 

Consultants for the Geodatabase 

maintenance and support.

10/01/201407/01/2014 07/01/2014 06/30/2015 Staff

3 Kick-off meeting with the Consultant. 10/31/201410/15/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Perform the databases maintenance, 

enhancement, and support.

06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

5 Collect business requirements from 

users and write up the SOW for the 

requests.

 2009/30/201407/01/2014 07/01/2014 06/30/2015 Staff/Consultant

6 Design and develop the GIS 

application(s).

 2510/31/201407/01/2014 07/01/2014 06/30/2015 Consultant

7 Conduct QA processes for the 

developed application(s).

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

8 Deploy the developed application(s). 06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

9 Train users and write up user 

manuals and online help files.

06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Applications, components, and tools specified in the 

project workscope.
06/30/2015

 2 Test cases, user manual, and training materials. 06/30/2015

Pct Completed: 9 Status: In Progress

Progress

Accomplishments:
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1. Completed the draft of SOW for the EGIS RFP.

2. Completed the SOW for the SCAG Atlas v1.1.

3. Finalized the development for the SCAG Atlas v1.1.

Issues:

Resolution:

Comment:

Budget / Expenditure

 447,691

 15,575  11,338  0  20,133  0  0  150,000  0  0  216,500  34,145  0

 263,546  132,795  0  0  0  17,205  0  0  34,145  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  21,838  21,838  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00142.17 QA Requirements and Documentation

Manager:Objective: Project Manager: Alex Yu

Continue to provide application assurance and quality control for all products developed, maintained, and supported by the IT 

Application Development Team. The QA process will ensure to provide quality applications for SCAG users or regional 

stakeholders, and help document the test cases, user manuals of software applications that support Transportation 

Improvement Programs, GIS Applications, and all applications under Planing System Development project.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Update Business Requirements, User 

Manual, and On-line help for each 

product release.

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Document the testing bugs in the bug 

tracker or using Microsoft Team 

System.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Create and update testing cases for 

all applications required QA process.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Perform QA on each production 

release.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated technical documents such as business 

requirements, user manual, and online help for RTIP, 

CBDS, OMS, CRM, and other applications managed by 

Application Development Team  throughout the year for 

each product release.

06/30/2015

 2 Testing cases built via Excel or Doc formats or Microsoft 

Team System
06/30/2015

 3 Reported testing bugs to the bug tracker or Microsoft 

Team System 2008
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

IGR1.5- Tested and completed documentation for IGR1.5.

Onbase1.1- Tested in test & Production and completed documentation for the same.

CBDS & OMS3.0- Completed testing and created test cases and user manuals for both.

TIP5.0- finanacial plan in production, created UAT test cases and help files for both CTC and SCAG users.

TIP5.1, includes few bug fixes is ready for UAT. Updated TFS for 5.1.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 187,427

 44,517  32,405  18,000  71,007  0  0  0  0  0  0  21,498  0

 165,929  0  0  0  0  0  0  0  21,498  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  40,652  40,652  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00142.22 Planning System Development

Manager:Objective: Project Manager: Alex Yu

The main objective for this project is to maintain and support planning applications for SCAG staff. This includes but not 

limited to Inter-governmental Review (IGR), Regional Outreach (RAO), Compass Blue Print (CBP), and Regional 

Transportation Plan (RTP), and Local Profiles (LP).

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Gather business requirements from 

users.

 2004/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Prepare the scope of work, detailed 

business requirements, and functional 

specifications.

 3004/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Design and develop the applications  2504/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Conduct comprehensive testing, 

update user manuals and online help 

files.

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Conduct specific user acceptance test  506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Deploy new applications on 

production servers.

 006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Developed web applications on production servers. 06/30/2015

 2 Scope work for each release, updated user manuals, test 

cases, and training materials.
06/30/2015

Pct Completed: 21 Status: In Progress

Progress

Accomplishments:

1. Completed IGR v1.5 development and QA. The product is now deployed to the test server for user acceptance testing 

(UAT). This release includes numerous enhancements to the GIS component and changes to the application as well.

2. Still gathering the requirements from the users on Local Profile v3.1 development.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 295,300

 29,276  21,311  0  37,842  0  0  0  0  0  173,000  33,871  0

 261,429  0  0  0  0  0  0  0  33,871  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  10,847  10,847  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00694.01 GIS Development and Applications

Manager:Objective: Project Manager: Kimberly Clark

GIS Web Applications for data feedback and sharing with local jurisdictions, including web-based IGR applications.  Build 

upon on GP, Zoning, and existing land use, provide tracking mechanism for parcel level land use tracking and updating 

system. Including, but not limited to permit tracking, (building permits, demolition permits, by types), business establishments 

and jobs, etc.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Develop maps for SCAG Projects  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Maintain and update GIS database  006/30/201507/01/2014 10/01/2014 06/30/2015 Consultant

3 Develop and update web-based GIS 

applications

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Provide GIS training to SCAG staff, 

member jurisdictions

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Attend GIS seminars and 

conferences to learn new GIS 

technology

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 City boundary update 06/30/2015

 2 Maps for SCAG planning projects 06/30/2015

 3 GIS data update and maintenance 06/30/2015

 4 GIS training material, web-based GIS applications with 

supporting documents
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 596,145

 156,761  114,112  0  202,629  0  10,000  50,000  0  0  0  62,643  0

 483,502  44,265  0  0  0  5,735  0  0  62,643  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  152,839  152,839  0  0  0

Consultant  23,670  23,670  0  0  0

Contract Status (if applicable)

The Sanborn Map Company, Inc.Contract Executed

09/04/2014 03/31/2015 14-022-C1

 192,941 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00694.02 Enterprise GIS Implementation

Manager:Objective: Project Manager: Ping Wang

Develop regional Specific Plans database for use in SB 743 transit priority areas mapping, digitize and fill the gap of IGR 

database between 2010 and 2013 for monitoring, assessment and growth forecast assessment, and provide advanced GIS 

trainings as part of SCAG local jurisdiction GIS service program.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Identify enhancement areas of SCAG 

geodatabase

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Provide geodatabase configuration, 

management, and enhancement 

supports

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Perform GIS geoprocessing spatial 

analysis

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Provide GIS trainings to internal staff 

and local jurisdictions

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Report of Geodatabase improvement recommendation 06/30/2015 06/30/2015

 2 Spatial analysis result and report 06/30/2015 06/30/2015

 3 Document of geodatabase support 06/30/2015 06/30/2015

 4 GIS training material and related documents 06/30/2015 06/30/2015

Pct Completed: 20 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 292,822

 69,514  50,602  0  89,854  0  0  50,000  0  0  5,000  27,852  0

 214,970  44,265  0  0  0  5,735  0  0  27,852  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  37,941  37,941  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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045.SCG00694.03 Professional GIS Services Program Support

Manager:Objective: Project Manager: Javier Aguilar

Provide professional GIS support to SCAG member jurisdictions in Southern California. Specific assistance will be provided 

in the purchase of aerial imagery data for Imperial County jurisdictions, who will also be contributing to fund this effort.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Evaluate and assess local 

jurisdictions' existing GIS system and 

requirements

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Develop local GIS work plan including 

GIS data generation, update, and 

integration

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Develop desktop or web-based end 

user interface systems

06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Enhance or integrate GIS system with 

local jurisdictions' data systems

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Provide advanced GIS training and 

GIS spatial analysis

 106/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Conduct one-on-one meetings with 

local jurisdictions

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 GIS work plans for local jurisdictions 06/30/2015

 2 GIS web or desktop applications 06/30/2015

 3 GIS analytical reports 06/30/2015

 4 GIS training and related materials 06/30/2015

Pct Completed: 21 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:
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Comment:

Budget / Expenditure

 888,464

 154,170  112,226  54,000  239,675  0  25,000  205,000  0  0  20,000  78,393  0

 605,071  66,398  0  0  0  8,602  0  0  78,393  130,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  122,243  122,243  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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050.SCG00169.01 Regional Active Transportation Strategy

Manager:Objective: Project Manager: Alan Thompson

Continued collaboration with counties (through sustainability joint work programs) to implement active transportation plans 

(first-last mile strategies) by supporting  planning and analysis of pilot projects.  The pilot projects support counties in better 

understanding and communicating benefits of active transportation projects in order to more strategically invest resources 

and attract greater investment, including from statewide sources (ATP/Cap & Trade) and existing discretionary and new local 

sources (LA City Street Bond, Metro Measure X).  Increased investment in active transportation is critical to implementing 

RTP/SCS and demonstrating progress.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Develop active transportation needs 

assessment

 7506/30/201507/01/2014 07/01/2014 12/30/2015 Staff

2 Bicycle Route Development and 

Coordination

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Partner with Metro to plan pilot 

projects as a Phase 2 of the First Last 

Mile Strategic Plan

 506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Needs Assessment 06/30/2015

 2 First Mile/Last Mile Study (Phase 2) 06/30/2015

Pct Completed: 28 Status: In Progress

Progress

Accomplishments:

Completed working draft Needs Assessment/Existing Conditions Report

Have not finalized scope of work for Metro First Mile/Last Mile Strategic Plan Phase 2

Issues:

Working with Metro to develop Scope of work.

Resolution:

Comment:
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Budget / Expenditure

 1,075,673

 289,981  211,087  0  374,828  0  10,000  75,000  0  0  0  114,777  0

 885,896  66,397  0  0  0  8,603  0  0  114,777  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  263,003  263,003  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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050.SCG00169.02 Transportation Safety Planning

Manager:Objective: Project Manager: Alan Thompson

Incorporate Safety into Regional Transportation Planning Process

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Continue participation with Caltrans in 

development of the California 

Strategic Highway Safety Plan

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Caltrans updated list of Strategic Highway Safety Plan 

(SHSP) Action Items developed through the SHSP 

Steering Committee and Challenge Areas

06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Participated in SHSP Steering Committee and various challenge areas.

Budget / Expenditure

 240,821

 70,583  51,380  0  91,236  0  0  0  0  0  0  27,622  0

 213,199  0  0  0  0  0  0  0  27,622  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  23,693  23,693  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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050.SCG00169.03 Active Transportation: Economic Impact Study

Manager:Objective: Project Manager: Alan Thompson

This phase of the project will analyze the benefits of bicycling and walking on the region's economy in a typical year.   The 

results will help local jurisdictions/counties better understand and communicate the benefits of active transportation projects.  

This task anticipates further steps and products not included here, and that are pending funding availability through FY 14-15 

Budget Amendments.  These include: refinement of the analysis to more fully capture the indirect economic impacts related 

to public health and the environment.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Perform Project Management and 

Administrate Contract

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Collect Data 12/30/201407/01/2014 01/30/2015 03/30/2015 Consultant

3 Perform Transportation System Cost 

Analysis

03/30/201509/30/2014 03/30/2015 06/30/2015 Consultant

4 Assess Economic Impact 04/30/201503/30/2015 01/30/2015 12/30/2015 Consultant

5 Perform Public Outreach 06/30/201503/30/2015 10/01/2014 06/30/2015 Staff

6 Prepare Draft and Final Report 06/30/201503/30/2015 06/01/2015 09/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Phase I:  Economic Impact Analysis 06/30/2015

Pct Completed: 0 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Finished developing RFP Scope of Work
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Budget / Expenditure

 125,640

 7,515  5,470  0  9,714  0  0  100,000  0  0  0  2,941  0

 22,699  88,530  0  0  0  11,470  0  0  2,941  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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050.SCG00169.04 SCAG Regional Active Transportation Database Collection and update (Phase 2)

Manager:Objective: Project Manager: Alan Thompson

This task supports the updating of the Data Clearinghouse to accept pedestrian data and enhance the functionality of the site.  

Outreach to cities/organizations to increase awareness of this planning tool and encourage them to populate database with 

data from local counts.  

This task anticipates further steps and products not included here, and that are pending funding availability. These include: 

data collection to populate the clearinghouse with data to support bicycle modeling that will justify and help prioritize bicycle 

infrastructure investments, as well as, help SCAG better assess the regional impacts of non-motorized investments in the 

2016 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct outreach activities  506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Update bicycle database  006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated Active Transportation Clearinghouse 06/30/2015

Pct Completed: 0 Status: In Progress

Progress

Accomplishments:

Database is hosted on external site. Must work with the host (UCLA) to determine upgrade possibilities, potential migration 

and other issues.

Issues:

Developing RFP Scope. Working with UCLA on RFP requirements.

Resolution:

Comment:

Developed list of software upgrades/bug-fixes.
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Budget / Expenditure

 72,348

 6,550  4,768  0  8,467  0  0  50,000  0  0  0  2,563  0

 19,785  44,265  0  0  0  5,735  0  0  2,563  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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055.SCG00133.05 Regional Growth and Policy Analysis

Manager:Objective: Project Manager: Seong-Youn Choi

Conduct advanced study on urban and regional issues important to scenario planning for the 2016 RTP/SCS: millennials, 

who are they? what are their planning implications; aging impacts on regional economy and transportation revenues; 

jobs-housing balance using LEHD (Longitudal Employer-Household Dynamics) or other datasets for EJ analysis; economic 

trends analysis and socioeconomic forecast for 2016 RTP/SCS growth forecasts; Analysis, report and workshop on 

demographics and transportation using CTPP data.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Evaluate, update and improve 

regional growth estimation/forecasting 

assumptions and methodologies that 

will be used in the RTP/SCS 

development and modeling process.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Research, evaluate, update and 

improve regional growth forecasting 

models.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Collect and analyze new and existing 

socio-economic data including vital 

statistics, migration, household 

formation, housing, employment, etc. 

from diverse private and public 

sources.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Update estimates and forecasts of 

population and

employment by detailed 

characteristics at the county level.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Conduct advanced research and 

analysis of the current and emerging 

urban and transportation issues and 

to seek policy options for 2016 

RTP/SCS. .

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

6 Conduct workshops and public 

outreach to get input on the regional 

growth scenarios and related growth 

assumptions, and to present the 

research findings and policy options 

to be considered for 2016 RTP/SCS.

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated socio-economic and other data sets necessary 

for 2016 RTP/SCS Growth Forecast
06/30/2015

 2 Updated regional growth forecasting assumptions and 

methodologies for 2016 RTP/SCS Growth Forecast
06/30/2015

 3 Technical reports on various elements of updated growth 

forecasting assumptions and methodology
06/30/2015

 4 Research reports on the regional forecasting and 

modeling practice, and the current and emerging urban 

and transportation issues

06/30/2015

 5 Workshop reports 06/30/2015
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Pct Completed: 24 Status: In Progress

Progress

Accomplishments:

Completed local input process to get local input on socioeconomic data for 2016 RTP/SCS. 81% of jurisdictions provided 

input on SCAG’s preliminary growth forecast of population, households, and employment. When input from each jurisdiction 

was aggregated into a regional dataset, it was found to be well within the anticipated growth ranges established at the 

beginning of this process by SCAG’s panel of regional economic and demographic experts.

Issues:

Resolution:

Comment:

Budget / Expenditure

 812,443

 215,853  157,127  0  279,011  0  12,000  50,000  0  0  11,000  87,452  0

 674,991  44,265  0  0  0  5,735  0  0  87,452  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  194,842  194,842  0  0  0
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Contract Status (if applicable)

CCSCE - Steve LevyContract Executed

07/01/2014 06/30/2015 12-043-C6

 20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

USC - Dowell MyersContract Negotiations

10/01/2014 06/30/2015 14-023

 20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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055.SCG00133.06 University Partnership & Collaboration

Manager:Objective: Project Manager: Seong-Youn Choi

Conduct advanced research and analyses of the selected priority topic areas with participation of university researchers and 

students, discussions of planning implications, policy responses and options; Host workshops or seminars to discuss the 

priority topic areas and policy implications and options as it relates to the 2016 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Evaluate and select FY14-15 priority 

topic areas among the diverse 

planning topics listed for University 

Partnership/Collaboration.

 2007/31/201407/01/2014 07/01/2014 12/31/2014 Staff

2 Develop the guiding framework and 

Streamline procurement/contract 

process to facilitate the collaboration 

with universities

 3009/30/201407/01/2014 07/01/2014 12/31/2014 Staff

3 Conduct advanced research and 

analyses of the selected priority topic 

areas with participation of university 

researchers and students, 

discussions of planning implications, 

policy responses and options.

 1006/30/201508/01/2014 08/01/2014 06/30/2015 Staff/Consultant

4 Host workshops or seminars to 

discuss the priority topic areas and 

policy implications and options

 1006/30/201508/01/2014 08/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 A list of the priority topic areas for University 

Partnership/Collaboration.
08/31/2014

 2 Memo on the guiding framework and contract process for 

the feasible University Partnership/Collaboration.
09/30/2014

 3 Research reports on the selected priority topic areas, with 

a discussion of policy implications and options.
09/30/2014

 4 Workshops or seminar proceedings or reports. 06/30/2015

 5 Research reports on the research and survey of priority 

topic areas with participating students through a class 

environment.

06/30/2015

Pct Completed: 14 Status: In Progress

Progress

Accomplishments:

Discussed the guiding framework, the procurement/contract process to facilitate the collaboration with Universities. 

Discussed the priority topic areas, and hosted seminars to discuss the topic areas and policy implications and options.

Issues:
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Resolution:

Comment:

Budget / Expenditure

 252,023

 59,212  43,102  0  76,537  0  0  50,000  0  0  0  23,172  0

 178,851  44,265  0  0  0  5,735  0  0  23,172  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  11,742  11,742  0  0  0

Contract Status (if applicable)

USC - Dowell MyersContract Negotiations

10/01/2014 06/30/2015 14-023

 30,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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055.SCG00704.02 Region-wide data coordination.

Manager:Objective: Project Manager: Kimberly Clark

Develop, maintain and enhance data and information to support planning and decision making in a timely and effective 

manner. To provide quality data analysis, reports, and information to support decision makers and promote economic 

development.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Collect data and information to 

support SCAG planning activities.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Perform data analyses to support the 

planning mandates and activities of 

the agency.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Maintain SCAG's Census Data 

Center. Coordinate activities including 

training with staff from the Census 

Regional Office.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Provide SCAG data and information 

to both internal and external users. 

Keep a log of all requests.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Serve on the Enterprise GIS Steering 

Committee to integrate data with GIS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Form an internal data 

assessment/evaluation 

committee/task force

06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Copy of building permit database 06/30/2015

 2 Copy of street centerline file 06/30/2015

 3 Report of data/information/GIS requests handled by staff 06/30/2015

Pct Completed: 20 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:
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Comment:

Budget / Expenditure

 948,247

 88,732  64,591  18,000  128,160  0  10,000  0  0  0  530,000  108,764  0

 839,483  0  0  0  0  0  0  0  108,764  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  199,124  199,124  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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055.SCG01531.01 Southern California Economic Growth Strategy

Manager:Objective: Project Manager: Houston Laney

Throughout the development of the 2012-2035 RTP/SCS, SCAG produced information quantifying the economic benefits of 

reducing congestion. The objective of the Southern California Economic Growth Strategy is to continue this analysis and 

provide information and opportunities and job growth to support regional decision making and long range transportation and 

land use planning.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Develop a short-term (less than 5 

years) and long-term (more than 5 

years) action plan for successful RTP 

strategies to reduce congestion and 

ensure livability and economic 

viability.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Conduct outreach to affected 

stakeholders in support of step 1.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Identify opportunities for and build 

partnerships to expedite delivery and 

implementation of adopted 2012 

RTP/SCS and additional strategies to 

be incorporated into the 2016-2040 

RTP/SCS

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Economic analysis of identified opportunities expedite 

delivery and implementation of adopted 2012-2035 

RTP/SCS and incorporated into the 2016-2040 RTP/SCS.

06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 264,425

 21,329  15,526  0  27,570  0  0  200,000  0  0  0  0  0

 0  0  0  0  0  264,425  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  12,328  12,328  0  0  0
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Contract Status (if applicable)

California Lutheran UniversityContract Executed

09/20/2012 06/30/2015 12-043-C7

 43,025  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

CDM SmithContract Executed

09/20/2012 06/30/2015 12-043-C8

 25,000  25,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Center for Continuing Study of the California EconomyContract Executed

09/20/2012 06/30/2015 12-043-C6

 109,866  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Development Management Group, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C9

 65,973  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Economics & Politics, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C1

 90,065  40,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Green Tech Coast LLCContract Executed

09/20/2012 06/30/2015 12-043-C4

 294,492  60,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Kosmont & Associates, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C11

 10,000  10,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Los Angeles County Economic Development CorporationContract Executed

09/20/2012 06/30/2015 12-043-C3

 148,050  40,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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Orange County Business CouncilContract Executed

09/20/2012 06/30/2015 12-043-C2

 180,175  60,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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055.SCG01531.02 Economic Analysis of adopted 2012-2035 RTP/SCS

Manager:Objective: Project Manager: Houston Laney

To continue analyzing  the economic benefits of reducing congestion and provide information and opportunities that can 

bolster regional economic and job growth to support regional decision making and long range transportation and land use 

planning.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Continue to assess and articulate 

economic and job creation benefits 

associated with the adopted 

2012-2035 RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Quantify economic benefits of 

transportation investments through 

case studies, reports and fact sheets

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Develop Framework for development 

of 2016-2040 RTP/SCS Economic 

and Job Creation Analysis

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Framework for development of 2016 RTP/SCS Economic 

and Job Creation Analysis
06/30/2015

 1 Case studies, reports and fact sheets quantifying 

economic benefits of transportation investments through 

case studies, reports and fact sheets

06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 272,772

 21,329  15,526  0  27,570  0  0  200,000  0  0  0  8,347  0

 64,425  177,060  0  0  0  22,940  0  0  8,347  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  12,551  12,551  0  0  0

Consultant  16,875  16,875  0  0  0
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Contract Status (if applicable)

California Lutheran UniversityContract Executed

09/20/2012 06/30/2015 12-043-C7

 43,025  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

CDM SmithContract Executed

09/20/2012 06/30/2015 12-043-C8

 25,000  25,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Center for Continuing Study of the California EconomyContract Executed

09/20/2012 06/30/2015 12-043-C6

 109,866  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Development Management Group, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C9

 65,973  20,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Economics & Politics, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C1

 90,065  40,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Green Tech Coast LLCContract Executed

09/20/2012 06/30/2015 12-043-C4

 294,492  60,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Kosmont & Associates, Inc.Contract Executed

09/20/2012 06/30/2015 12-043-C11

 10,000  10,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Los Angeles County Economic Development CorporationContract Executed

09/20/2012 06/30/2015 12-043-C3

 148,050  40,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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Orange County Business CouncilContract Executed

09/20/2012 06/30/2015 12-043-C2

 180,175  60,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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060.SCG00124.01 Corridor Planning

Manager:Objective: Project Manager: Ryan Kuo

Work completed via this task will provide input to the RTP/SCS on the locally-preferred strategies of major transportation 

investments, as identified upon the completion of multimodal corridor planning studies conducted under this work element 

and in partnership with other agencies.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Participate in corridor study efforts led 

by other regional planning partner 

agencies, including Caltrans, county 

transportation commissions, and 

subregions.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Provide timely input to the RTP/SCS 

and its amendments regarding 

regionally-significant transportation 

investments, based upon the 

completion and approval of corridor 

planning studies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Quarterly progress reports, summary reports, etc. 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued to participate in corridor study efforts led by planning partner agencies.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 162,361

 47,587  34,640  0  61,511  0  0  0  0  0  0  18,623  0

 143,738  0  0  0  0  0  0  0  18,623  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  13,197  13,197  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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065.SCG00137.01 Sustainability Program Call for Projects

Manager:Objective: Project Manager: Peter Brandenburg

Primary objective is collaborative assistance to member local governments and communities for coordinating sustainable 

transportation, land use and regional policies and issues in local planning. The task will implement the second year of the 

SCAG Sustainability Planning Grant program. Built on the Compass Blueprint program's past success of providing an array 

of tools and resources to local governments to develop policies, plans, and development projects that implement the 2012 

Regional Transportation Plan and Sustainable Communities Strategy (RTP/SCS). Work will also be consistent with Caltrans' 

Smart Mobility Framework and Complete Streets program (Deputy Directive 64-R1) and FHWA Planning Emphasis Areas 

(PEAs.) Emphases will include local and regional planning for greenhouse gas reductions, locally-applied "Green Region 

Initiative" strategies, public health impacts related to transportation activities and assistance in General Plan updates. 

Local-regional partnerships that integrate land use planning and transportation investment decision-making are critical to 

improving mobility, accessibility and air-quality in Southern California. Sustainability Planning Grant projects focused on key 

opportunity sites  as identified in the RTP/SCS, will provide assistance to local jurisdictions for comprehensive planning 

solutions such as context-sensitive design, multi-modal transportation planning, infill and transit-oriented development 

projects community outreach and consensus building, fiscal and economic impact analysis, green house gas (GHG) 

reduction standards, innovative financing and public private partnerships.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct outreach and develop 

partnerships for Sustainability 

Planning Grant projects and other 

technical assistance.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Complete local Sustainability Planning 

Grant projects that showcase the 

local and regional benefits of 

sustainable planning and support the 

2012 RTP/SCS and other regional 

policies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Manage and coordinate consultant 

work including preparation of scope of 

work monitoring project budget and 

schedule

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated program website(s), presentations and other 

documentation of outreach activities
06/30/2015

 2 Project materials for Sustainability Planning Grant 

projects.
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

SCAG has issued contracts for over 45 Sustainability Planning Grants
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Issues:

Resolution:

Comment:

Budget / Expenditure

 5,298,799

 260,122  189,352  0  336,233  0  10,000  4,400,000  0  0  0  103,092  0

 795,707  2,107,039  0  0  0  2,292,961  0  0  103,092  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  194,121  194,121  0  0  0

Consultant  64,752  64,752  0  0  0
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Contract Status (if applicable)

AECOMContract Executed

07/01/2014 06/30/2015 14-001-B43

 162,446 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AltaContract Executed

07/01/2014 06/30/2015 14-001-B12

 178,494 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AltaContract Executed

07/01/2014 06/30/2015 14-001-B16

 139,957 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AltaContract Executed

07/01/2014 06/30/2015 14-001-B26

 65,570 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AltaContract Executed

07/01/2014 06/30/2015 14-001-B29

 39,994 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Arbor ProContract Executed

07/01/2014 06/30/2015 14-001-B34

 80,923 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Dyett & BhattiaContract Executed

07/01/2014 06/30/2015 14-001-B35

 198,956 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Dyett & BhattiaContract Executed

07/01/2014 06/30/2015 14-001-B39

 97,606 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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ESAContract Executed

07/01/2014 06/30/2015 14-001-B07

 169,956 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

ESAContract Executed

07/01/2014 06/30/2015 14-001-B22

 156,828 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Fehr & PeersContract Executed

07/01/2014 06/30/2015 14-001-B28

 59,839 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Human Impact PartnersContract Executed

07/01/2014 06/30/2015 14-001-B25

 107,940 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

IBIContract Executed

07/01/2014 06/30/2015 14-001-B18

 122,784 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

IBI GroupContract Executed

07/01/2014 06/30/2015 14-001-B02

 139,155 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

IBI GroupContract Executed

07/01/2014 06/30/2015 14-001-B03

 43,051 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

IterisContract Executed

07/01/2014 06/30/2015 14-001-B23

 199,001 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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Juan Matute dba KaisenertyContract Executed

07/01/2014 06/30/2015 14-001-B33

 28,191 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

KTU+AContract Executed

07/01/2014 06/30/2015 14-001-B05

 150,389 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

KTU+AContract Executed

07/01/2014 06/30/2015 14-001-B13

 79,992 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

KTU+AContract Executed

07/01/2014 06/30/2015 14-001-B17

 161,927 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

KTU+AContract Executed

07/01/2014 06/30/2015 14-001-B31

 199,512 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Maya DunneContract Executed

07/01/2014 06/30/2015 14-001-B32

 48,091 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

MelendrezContract Executed

07/01/2014 06/30/2015 14-001-B42

 201,563 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

MIGContract Executed

07/01/2014 06/30/2015 14-001-B21

 195,103 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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PlaceworksContract Executed

07/01/2014 06/30/2015 14-001-B11

 175,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Questa EngContract Executed

07/01/2014 06/30/2015 14-001-B09

 42,974 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

RaimiContract Executed

07/01/2014 06/30/2015 14-001-B38

 99,954 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

RaimiContract Executed

07/01/2014 06/30/2015 14-001-B44

 149,621 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

RBFContract Executed

07/01/2014 06/30/2015 14-001-B01

 89,994 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

RBFContract Executed

07/01/2014 06/30/2015 14-001-B15

 107,020 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Restoration Design GroupContract Executed

07/01/2014 06/30/2015 14-001-B40

 49,418 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

StantecContract Executed

07/01/2014 06/30/2015 14-001-B08

 179,630 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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URSContract Executed

07/01/2014 06/30/2015 14-001-B30

 67,586 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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065.SCG00137.07 Local Technical Assistance

Manager:Objective: Project Manager: Christopher Tzeng

Provide Local Technical Assistance and the Toolbox Tuesdays Training Series to build local capacity in innovative and 

integrated transportation and planning tools.  The Toolbox Tuesdays serve as important opportunities for inter-governmental 

communication.  By bringing together planners from diverse areas of the region the sessions provide opportunities for 

jurisdictions to learn from each other about successes and failures in new approaches to transportation and planning. In a 

region as vast as SCAG, forums where staff from dense urban communities can share their concerns and successes with 

planners from less populated areas are highly valued. Toolbox Tuesdays sessions equip local government planners to think 

beyond their traditional roles, and respond to new mandates (e.g. 2012 RTP/SCS, Caltrans' Smart Mobility Framework and 

Complete Streets program) that require collaboration and public participation. The California Household Travel Survey is from 

2010-2012 and was adopted in 2013

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Develop Toolbox Tuesdays program 

and session topics, and recruit 

speakers.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare Toolbox Tuesdays sessions, 

promote attendance, and manage 

session logistics.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Toolbox Tuesdays training agendas, and presentation 

materials.
06/30/2015

 2 Toolbox Tuesdays registration rosters, and 

announcements
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Wednesday, October 22, 2014 Page 83 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 57,749

 13,615  9,911  0  17,599  10,000  0  0  0  0  0  6,624  0

 51,125  0  0  0  0  0  0  0  6,624  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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065.SCG00137.08 Sustainability Recognition Awards

Manager:Objective: Project Manager: Christopher Tzeng

Plan and complete the 8th annual Sustainability Recognition Awards Program for outstanding examples of integrated 

transportation and land use planning, implementing the 2012 RTP/SCS at the local level.  The Recognition Awards inspire the 

rest of the region to pursue innovative mobility, sustainability, livability and prosperity solutions locally. In addition they allow 

diverse types of communities to learn from each other, and to realize that there is a variety of transportation and land use 

planning approaches to fit agencies of all sizes and level of complexity. Recognized projects also serve as local embodiments 

of Caltrans' Smart Mobility Framework and Complete Streets Program (Deputy Directive 64-R1) and FHWA Planning 

Emphasis Areas (PEAs.)

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Prepare Sustainability Recognition 

Awards nomination packet

06/30/201507/01/2014 Staff

2 Hold Jury Day that gathers planning 

professionals to assist in determining 

winners of the Sustainability 

Recognition Awards.

06/30/201507/01/2014 Staff

3 Prepare videos and program 

materials for Recognition Awards 

Reception

06/30/201507/01/2014 Staff

4 Hold Recognition Awards Reception 06/30/201507/01/2014 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Program materials; summaries of winning projects 06/30/2015

 2 Videos for high-level winners 06/30/2015

Pct Completed: 0 Status: Delayed

Progress

Accomplishments:

Work on awards program for FY14-15 has not started yet. work will begin in Q2 for awards event in May 2015.

Issues:

work will begin in Q2 for awards event in May 2015.

Resolution:

Comment:
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Budget / Expenditure

 57,749

 13,615  9,911  0  17,599  10,000  0  0  0  0  0  6,624  0

 51,125  0  0  0  0  0  0  0  6,624  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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065.SCG00137.09 CEO Sustainability Working Group

Manager:Objective: Project Manager: Grieg Asher

Policy coordination among SCAG and CTCs for various sustainability issues related to implementation of the RTP/SCS, such 

as First mile/Last mile, complete streets, and active transportation.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate monthly meetings and/or 

conference calls, including meeting 

preparation, meeting reporting, and 

staff presentations

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Conduct project management and 

management of studies, work 

products and progress reporting to 

management and SCAG Regional 

Council.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Prepare funded studies for CEO 

sustainability working group to 

support joint work programs with 

CTCs.

06/30/201507/01/2014 01/30/2015 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Meeting records; periodic reports to management or 

Regional Council; year-end report
06/30/2015

 2 Studies completed for CEO sustainability working group to 

support joint work programs with CTCs.
06/30/2015

Pct Completed: 18 Status: In Progress

Progress

Accomplishments:

CEO Sustainability Work meets to discuss sustainability issues that impact the six county transportation commissions in the 

SCAG region.  The CEO Sustainability Group continues to receive progress updates on the progress of SCAG County 

MOUs.

Issues:

Resolution:

Comment:

Consultant task will be removed in Am. #3

Wednesday, October 22, 2014 Page 87 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 110,891

 17,847  12,991  0  23,069  0  0  50,000  0  0  0  6,984  0

 53,907  44,265  0  0  0  5,735  0  0  6,984  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  12,458  12,458  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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065.SCG02663.02 RTP/SCS Land Use Policy and Program Development

Manager:Objective: Project Manager: Peter Brandenburg

This task facilitates implementation of the 2012 RTP/SCS land use and transportation policies and their evolution into the 

information necessary to prepare the 2016 RTP/SCS Work will focus on collaboration among staff, consultant teams, other 

agencies and local governments to:  

• Comply with state planning mandates, particularly coordinating regional and local transportation planning with state housing 

law;

• Develop coordinated transportation and land use plans, policies and projects that implement, or are consistent with, the 

2012 RTP/SCS, Caltrans' Smart Mobility Framework and Complete Streets program (Deputy Directive 64-R1) and FHWA 

Planning Emphasis Areas (PEAs) as well as other federal, state and regional transportation plans and policies;

• Develop and analyze draft policies and initial scenario planning for the 2016 RTP/SCS. 

This task anticipates further steps and products not included here, and that are pending funding availability through FY 14-15 

Budget Amendments.  These include 

- Conduct training for SCAG staff on use of Scenario Planning Model (Consultant)

- Refinement of Scenario Planning Model (Consultant)

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate with other departments 

within SCAG conducting the local 

input process for the 2016 RTP/SCS

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Evaluate local jurisdiction and 

stakeholder participation for prior 

fiscal year and determine necessary 

actions to ensure local participation 

and buy-in

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Develop draft regional land use 

policies to guide development of 

scenarios for the 2016 RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Complete technical work to translate 

draft regional policies into initial 

regional scenarios for 2016 RTP/SCS

 006/30/201507/01/2014 11/07/2014 06/30/2015 Consultant

5 Analyze regional scenarios using 

appropriate performance measures 

and refine/revise scenarios as 

necessary, in consultation with SCAG 

staff

 006/30/201507/01/2014 11/07/2014 06/30/2015 Consultant

6 Prepare materials for local 

government/stakeholder outreach 

meetings and public workshops for 

the 2016 RTP/SCS

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Documentation and review of local input process for the 

2016 RTP/SCS
06/30/2015

 2 Guidance, internal policy and data for scenario planning 

for the 2016 RTP/SCS.
06/30/2015

 3 Presentation and discussion materials 06/30/2015
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Pct Completed: 8 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Budget / Expenditure

 786,871

 201,318  146,546  0  260,223  0  0  100,000  0  0  0  78,784  0

 608,087  88,530  0  0  0  11,470  0  0  78,784  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  125,217  125,217  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Wednesday, October 22, 2014 Page 90 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

070.SCG00130.10 Model Enhancement and Maintenance

Manager:Objective: Project Manager: Hsi-hwa Hu

To update model assumptions and incorporate new modeling methodologies to further enhance SCAG's models.  Consultant 

funds will be used to finance SCAG's Modeling Bench.  The objective is to establish a “bench” of pre-qualified consultants to 

provide transportation modeling, growth forecasting and air quality services to SCAG on a task order basis.  These services 

may include enhancement and update to SCAG's regional trip-based model, subregional models, goods movement and 

warehousing models, pricing models, seaports and airports related trips, visitors and inter-regional travels, air quality models, 

scenario planning model, and growth forecasting models.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct project management 

including: manage consultant 

contracts; review consultant products; 

monitor progress; and conduct 

progress meetings.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Perform model maintenance by 

updating model parameters and 

model inputs to reflect current and 

future conditions.  Perform model 

applications, conduct model 

sensitivity testing, and incorporate 

new modeling methodologies to 

further enhance SCAG's Models.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Provide transportation, air quality, 

growth forecasting, and scenario plan 

modeling and technical support. 

Tasks may include providing the 

following services: 1) Advanced 

modeling technical support; 2) Model 

development and model 

enhancement services; 3) Model 

software and programming support; 

and 4) Model documentation and 

workshops.

06/30/201507/01/2014 11/15/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated transportation, air quality, growth forecasting, and 

scenario planning models and inputs.
06/30/2015

 2 Model documentation and workshops. 06/30/2015

Pct Completed: 10 Status: In Progress

Progress

Accomplishments:
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Released Modeling Bench RFP for the following consultant services:  1) Transportation Model Support and Development; 2) 

Land Use and Socio-Economic Data/Model Support and Development; and 3) Air Quality Model Support and Development.  

SCAG Staff continued efforts to prepare model inputs and models ( transportation and air quality models) for the upcoming 

2016 RTP/SCS analysis.

Issues:

Resolution:

Comment:

Budget / Expenditure

 784,115

 140,191  102,050  36,000  208,141  0  0  150,000  0  0  75,000  72,733  0

 561,382  132,795  0  0  0  17,205  0  0  72,733  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  294,530  294,530  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00132.01 Subregional Model Development, Coordination and Outreach

Manager:Objective: Project Manager: Michael Ainsworth

SCAG strives to continually improve the level of modeling within the SCAG region and ensure local agencies are using 

consistent model input data and modeling tools.  To achieve these objectives, SCAG provides modeling assistance and 

modeling data to subregional modeling agencies.  Also, SCAG works closely with the subregions to ensure their model 

changes and data enhancements are incorporated into the Regional Transportation Model.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide technical support; model 

input data, model setups, and model 

documentation to subregional 

modeling agencies and other 

stakeholders.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Support member agencies developing 

and improving their models by 

assisting in the implementation of 

SCAG's new Subregional Modeling 

Tool and by participating on Modeling 

Advisory Committees.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Perform outreach to regional and 

subregional modeling agencies to 

coordinate and promote SCAG's 

major modeling initiatives.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Subregional model coordination and technical support 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

SCAG provided technical assistance and data to subregions and jurisdictions developing and maintaining subregional 

models.  Also provided modeling assistance to Caltrans to setup SCAG's model on Caltrans' local computer systems.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 133,643

 39,170  28,513  0  50,631  0  0  0  0  0  0  15,329  0

 118,314  0  0  0  0  0  0  0  15,329  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  22,779  22,779  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00132.04 Regional Modeling Coordination and Modeling Task Force

Manager:Objective: Project Manager: Michael Ainsworth

To elevate the level of transportation modeling within the SCAG Region.  SCAG provides leadership to the Southern 

California modeling community by coordinating national, state, regional and local modeling programs.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct outreach to SCAG members 

to educate and promote SCAG's state 

of the art modeling program. Conduct 

inter-agency coordination through 

bi-monthly Modeling Task Force 

Meetings and other forums.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Provide technical assistance; model 

input data, model setups, and model 

documentation to member agencies 

in support of their modeling programs.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Coordinate modeling activities with 

transportation commissions, MPOs, 

Caltrans, ARB, air districts, and 

State/Federal agencies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Participate in technical committees, 

conferences, and other technical 

forums.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Bi-monthly Modeling Task Force Meeting Agendas & 

Meeting Minutes
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Conducted Modeling Task Force Meeting on 9/24/2014.  Also, coordinated SCAG's regional modeling activities with member

jurisdictions and with State and Federal agencies.  Participated in monthly meetings with other MPOs to plan the next 

household travel survey.

Issues:

Resolution:

Comment:

Wednesday, October 22, 2014 Page 95 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 222,935

 62,030  45,154  0  80,180  0  10,000  0  0  0  0  25,571  0

 197,364  0  0  0  0  0  0  0  25,571  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  69,455  69,455  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Wednesday, October 22, 2014 Page 96 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

070.SCG00132.08 Model Data Distribution

Manager:Objective: Project Manager: Michael Ainsworth

SCAG provides modeling data to support stakeholders' planning programs, to assist in the development and maintenance of 

city and subregional models, and to help in project analyses.   SCAG provides modeling data services to member agencies, 

universities, and other public agencies by providing model setups, model input data, and model results.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide model setups, model input 

data, model results, and model 

documentation to external 

stakeholders.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Track and monitor model and data 

requests.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Various modeling data to stakeholders. 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Completed 45 data requests to support stakeholder's planning programs.  Requested data included model setups, model 

input data, model results, and model documentation.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 287,584

 84,289  61,357  0  108,952  0  0  0  0  0  0  32,986  0

 254,598  0  0  0  0  0  0  0  32,986  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  39,674  39,674  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00147.01 RTP Modeling, Coordination and Analysis

Manager:Objective: Project Manager: Hsi-hwa Hu

To provide modeling analysis for developing SCAG's RTP/SCS and RTP amendments.  Major tasks include: preparing model 

inputs, conducting model runs, analyzing model results, performing conformity analysis, producing summary reports, and 

writing model documentation.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate RTP/SCS modeling 

activities with other SCAG 

departments, outside stakeholders, 

and State and Federal agencies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare model inputs including 

highway and transit networks. Also, 

review and update model 

assumptions, parameters, and 

socio-economic data.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Perform transportation model runs, 

evaluate model results, and produce 

summary reports.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Apply air quality emission models and 

preform conformity analysis. Also, 

coordinate modeling activities and 

provide technical assistance to 

SCAG's Air Quality Staff.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Model results and summary reports. 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued efforts to develop model inputs for the upcoming 2016 RTP/SCS analysis including:

1) Updated highway and transit networks;

2) Reviewed/updated model assumptions related to Metrolink;

3) Developed new parking costs;

4) Calculated new auto operating costs;

5) Coordinate with CARB on new modeling methods and requirements.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 819,213

 240,106  174,782  0  310,361  0  0  0  0  0  0  93,964  0

 725,249  0  0  0  0  0  0  0  93,964  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  113,379  113,379  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00147.02 FTIP Modeling, Coordination and Analysis

Manager:Objective: Project Manager: Hsi-hwa Hu

To provide modeling analysis for the FTIP.  Major tasks include preparing model inputs, conducting model runs, analyzing 

model results, performing emissions analysis, and producing summary reports.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate FTIP modeling activities 

with other SCAG departments, 

outside stakeholders, and State and 

Federal agencies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare model inputs including 

highway and transit networks. Also, 

review and update model 

assumptions and socio-economic 

data.

 3506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Perform transportation model runs, 

evaluate model results, and produce 

summary reports.

 4006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Apply air quality emission models and 

preform conformity analysis. Also, 

coordinate modeling activities and 

provide technical assistance to 

SCAG's Air Quality Staff.

 4006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Model results and summary reports. 06/30/2015

Pct Completed: 36 Status: In Progress

Progress

Accomplishments:

Completed model runs for 2015 FTIP. Tasks included model network coding, transportation model runs, and air quality model 

runs.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 189,295

 55,481  40,387  0  71,715  0  0  0  0  0  0  21,712  0

 167,583  0  0  0  0  0  0  0  21,712  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  21,222  21,222  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00147.03 Special Planning Studies Modeling and Analysis

Manager:Objective: Project Manager: Hsi-hwa Hu

To participate in policy development and provide modeling and other technical analysis for regional planning initiatives, 

corridor studies, and scenario testing.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate with project sponsors to 

obtain background information 

regarding the strategic initiative, 

planning scenario, or other planning 

study.  Provide technical 

recommendations regarding the study 

approach and/or findings.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare model inputs including 

highway and transit networks. Also, 

review and update model 

assumptions and socio-economic 

data.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Perform transportation model runs, 

evaluate model results, and produce 

summary reports.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Modeling and other planning analyses for internal and 

external applications.
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Provided modeling services and technical analysis for various planning studies and initiatives:

- Metrolink's Strategic Plan: Worked closely with Metrolink Staff to update SCAG Model's inputs and parameters to fine tune 

Metrolink's rail forecast.

- San Bernardino Metrolink Line Operational Improvement Study: Provided SCAG’s model inputs and model; provided 

technical support; and supplied model documentation.

- Coachella Rail Project:  Provided modeling assistance and modeling data to support RCTC's rail feasibility study.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 130,764

 38,326  27,899  0  49,540  0  0  0  0  0  0  14,999  0

 115,765  0  0  0  0  0  0  0  14,999  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  13,238  13,238  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG00565.02 Model Validation in Support of the 2016 RTP/SCS

Manager:Objective: Project Manager: Hsi-hwa Hu

To complete the development of SCAG's Activity Based Model using data from the 2011 California Household Travel Survey 

and perform the Year 2012 model validation.  Model validation is an important procedure to ensure that SCAG's Model 

accurately replicates 2012 traffic conditions.  SCAG Model outputs will be compared to actual data collected in 2012, such as 

screenline traffic count data, HPMS data, auto ownership from the Census, and travel survey data.  In addition to replicating 

base year traffic conditions, model sensitivity testing and output analysis will be conducted to ensure that SCAG's Model 

responds properly to transportation and land use policies recommended by the 2016 RTP/SCS; such as pricing, various 

smart growth strategies, and TDM.  Model parameters and model source code will also be revised to reflect refinements 

made during model calibration, validation, and sensitivity testing.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct project management 

including: manage the consultant 

contract; review consultant products; 

monitor progress; and conduct weekly 

progress meetings (teleconference 

and face-to-face) with the 

consultants.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Conduct analysis of the 2011 

California Household Travel Survey, 

Metro's On-Board Transit Survey, 

2010 Census/American Community 

Survey, and other data that are used 

for model estimation.

 3506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Process and provide data for model 

inputs, model calibration, and model 

validation.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Organize and conduct a Model Peer 

Review.  Prepare a report 

summarizing the Panel's findings and 

recommendations.

 2506/30/201507/01/2014 07/01/2014 12/31/2014 Consultant

5 Conduct model estimation and 

analysis based on comments from 

the Model Peer Review Panel.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

6 Perform model system integration 

and testing including;  integrate all 

sub-modules; revise model software, 

parameters and source code; conduct 

testing of various model operations; 

and optimize overall model 

performance.

 2506/30/201507/01/2014 07/01/2014 12/31/2014 Consultant

7 Conduct model calibration, validation, 

sensitivity testing, analyze model 

outputs, and prepare model 

documentation.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant
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Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 SCAG Activity Based Model software and source code. 06/30/2015

 2 SCAG Activity Based Model Final Report and other model 

documentation.
06/30/2015

 3 Peer Review Committee Findings Report. 06/30/2015

Pct Completed: 26 Status: In Progress

Progress

Accomplishments:

- Model estimation for the  Activity-Based Model is completed.

- Continued software development and optimization for the Activity-Based Model.

- Continued efforts on the validation of the Trip-Based Model.

Issues:

Resolution:

Comment:

Budget / Expenditure

 1,050,406

 193,401  140,783  0  249,989  0  0  255,000  0  0  120,000  91,233  0

 704,173  225,752  0  0  0  29,248  0  0  91,233  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  144,345  144,345  0  0  0

Consultant  127,875  127,875  0  0  0
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Contract Status (if applicable)

CaliperContract Executed

07/23/2013 12/31/2014 13-039-C2

 317,054  127,054  190,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Parsons BrinckerhoffContract Executed

06/11/2013 12/31/2014 13-039-C1

 837,090  237,024  600,066 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG02665.01 Scenario Planning Model Development

Manager:Objective: Project Manager: JungA Uhm

SCAG is implementing a scenario development and modeling tool with full co-benefits analysis capacity, which measures the 

fiscal, environmental, transportation, public health, and community impacts of plans and policies. The tool will be utilized to 

develop land use scenario plans and as a data development and organization tool by providing a common data framework for 

the creation, updating, and storage of large and vast datasets.  In addition, the Model can be used to facilitate active 

participation of stakeholders and the public in the development of the Regional Transportation Plan (RTP)/Sustainable 

Communities Strategy (SCS) by providing the public with the necessary information and tools for an informed assessment of 

the issues and policy choices.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Enhance the capabilities of the SCAG 

Scenario Planning Model to better 

capture local land use activities and 

patterns.

 5006/30/201507/01/2014 04/14/2014 03/31/2015 Staff

2 Perform calibration and validation of 

the Model's analytic modules, and 

conduct a Model Peer Review.

 006/30/201507/01/2014 04/14/2014 03/31/2015 Staff

3 Prepare and provide training to SCAG 

staff and member jurisdictions.

 3006/30/201507/01/2014 04/14/2014 03/31/2015 Staff

4 Provide oversight and direction for 

tool development and dissemination 

and coordinate efforts with other 

MPOs developing similar tools.

 5006/30/201507/01/2014 04/14/2014 03/31/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 SCAG Scenario Planning Modeling system. 06/30/2015 03/31/2015

 2 Calibrated analytic modules 06/30/2015 03/31/2015

Pct Completed: 41 Status: In Progress

Progress

Accomplishments:

In consultation with SCAG staff, consultant continued to work on updating the data management functionalities of SCAG 

Scenario Planning Model (SPM), while setting up to allow multi-user access. The enhanced model site was demonstrated at 

the SPM Working Group meeting on July 10th and was later pilot tested with 7 jurisdictions in August. The next and final 

round of pilot test will begin towards the end of September with all jurisdictions in Orange County, focusing on enhanced data 

management functions with a new user permission feature.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 683,425

 181,614  132,203  18,000  248,219  0  0  0  0  0  25,000  78,389  0

 605,036  0  0  0  0  0  0  0  78,389  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  125,875  125,875  0  0  0

Contract Status (if applicable)

Calthorpe AssociatesContract Executed

04/14/2014 03/31/2015 14-010-C1

 199,841  115,275  84,566 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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070.SCG02665.02 Small Area Growth Forecasting and Outreach

Manager:Objective: Project Manager: Ying Zhou

To develop base year socioeconomic estimates and growth projections for the 2016 RTP/SCS; coordinate with local 

jurisdictions and subregional agencies to build consensus on socioeconomic and land use growth forecasts; conduct 

socioeconomic analysis and develop technical methodologies for SCAG's planning programs; produce socioeconomic data 

for SCAG's various transportation model runs; and provide data services to SCAG partners, stakeholders, and the general 

public.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Evaluate and update county, 

jurisdictional, and small area growth 

allocation assumptions and 

methodologies; make further 

refinements to SCAG's forecast; and 

build a solid analytical foundation for 

the 2016 RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Develop socioeconomic growth 

forecasts for population, household, 

and employment with their 

characteristics at various geographic 

levels including county, subregion, 

jurisdiction and TAZ level.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Conduct subregional workshops, 

public outreach, and one-on-one 

meetings with local jurisdictions to 

confirm the accuracy of small area 

socioeconomic and land use data; 

and Support the Scenario Planning 

Model development project.

 7506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Perform advanced research and 

analysis of current and emerging land 

use and transportation issues which 

influence transportation planning and 

policy making.

06/30/201507/01/2014 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Near final draft of jurisdictional level growth forecasts;  and 

Forecasts of population, households and employment by 

detailed characteristics at the TIER 2 zonal level.

06/30/2015

Pct Completed: 27 Status: In Progress

Progress

Accomplishments:

All the local inputs received have been reviewed, analyzed, and incorporated into the city level growth forecast.  The draft of 

the local input based city level growth forecast has been completed.
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Issues:

Resolution:

Comment:

Budget / Expenditure

 1,022,110

 284,191  206,873  18,000  380,810  0  15,000  0  0  0  0  117,236  0

 904,874  0  0  0  0  0  0  0  117,236  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  231,297  231,297  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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080.SCG00153.04 Regional Assessment

Manager:Objective: Project Manager: Ping Chang

Assess the region's progress toward the goals of the 2012 RTP/SCS. In collaboration with local jurisdictions and other 

stakeholders, develop the draft new performance measures for the 2016 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Monitor and review environmental 

justice research and tools from 

federal, state, and local public 

agencies

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Conduct research and begin 

developing the new indicators 

framework and metrics for the 2016 

RTP/SCS

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Participate in assessment studies as 

needed

including, for example, the California 

Regional

Progress Report initiative and 

Environmental Justice related 

assessment

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Collect data and information for 

regional assessment studies, 

including data related to 

transportation, housing, environment, 

and economy

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Conduct analysis of the data and 

information

collected to assess the progress of 

the region toward

the goals of the 2012 RTP/SCS, 

including preparing the 2014 State of 

the Region Report

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Summary of Regional Assessment 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:
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Issues:

Resolution:

Comment:

Budget / Expenditure

 386,889

 109,422  79,652  0  141,439  0  12,000  0  0  0  0  44,376  0

 342,513  0  0  0  0  0  0  0  44,376  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  124,541  124,541  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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080.SCG00153.05 Data Compilation and Circulation

Manager:Objective: Project Manager: Ping Chang

Develop the 2015 local profiles reports for each of the local jurisdictions for release at the SCAG General Assembly in May 

2015 which will serve as a precursor to growth forecasting and other elements of the regional transportation plan 

development.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Enhance the process of data 

management, report generation and 

dissemination.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Collect updated transportation, 

demographic and socioeconomic data 

(e.g., income and employment) for all 

191 cities and 6 counties in the 

region.

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Prepare and disseminate each 

individual profile reports for all 191 

cities and 6 counties

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 2015 individual Local Profile Reports for all 191 cities and 

6 counties
06/30/2015

Pct Completed: 21 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 219,254

 64,262  46,779  0  83,065  0  0  0  0  0  0  25,148  0

 194,106  0  0  0  0  0  0  0  25,148  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  5,148  5,148  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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080.SCG00153.06 Performance Monitoring

Manager:Objective: Project Manager: Ping Chang

Monitor the implementation of regional sustainable communities strategy.  Support the Highway Performance Monitoring 

Program in coordination with Caltrans.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Review and evaluate the TCA and 

OCTA AVO Program Monitoring 

Reports

 1004/30/201509/01/2014 07/01/2014 06/30/2015 Staff

2 Monitor and participate in MAP-21 

performance measure rule making 

and implementation

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Maintain the CALOTS database  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Coordinate with Caltrans in 

developing and implementing the 

workshop program for HPMS training 

for local jurisdictions

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Coordinate the HPMS data collection 

from local

jurisdictions through distributing data 

files, providing

guidance and technical assistance as 

needed

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Manage consultant work and monitor 

project budget and schedule

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

7 Monitor the implementation 

Sustainable Communities Strategies

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 TCA and OCTA AVO Program Monitoring Reports 06/30/2015

 2 Staff reports related to performance measures and 

performance monitoring
06/30/2015

 3 Summary of the HPMS Training Workshop 06/30/2015

 4 Summary of the HPMS data collection 06/30/2015

Pct Completed: 20 Status: In Progress

Progress

Accomplishments:
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Issues:

Resolution:

Comment:

Budget / Expenditure

 450,940

 129,237  94,076  0  167,051  0  0  10,000  0  0  0  50,576  0

 390,364  8,853  0  0  0  1,147  0  0  50,576  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  73,219  73,219  0  0  0

Contract Status (if applicable)

UCLA Lewis CenterContract Executed

07/01/2014 06/30/2015 M-13-003

 50,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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090.SCG00148.01 Public Information and Communication

Manager:Objective: Project Manager: Angela Rushen Ross

Develop external communications and media strategy to promote partnerships, build consensus, and foster inclusiveness in 

the decision-making process. SCAG's media and communications strategy facilitates the agency's transportation planning 

activities by helping to inform the general public, media, agency stakeholders and partners about the existence, purpose and 

potential impact of these activities and to convey this information in ways that are engaging, interesting and easy for general 

audiences to understand. Materials developed for this purpose include website content, videos, news releases, fact sheets, 

signage, posters, and other publications.  Related activities include public outreach meetings and workshops, special events, 

editorial board meetings, and other similar activities. The major objective in FY 2014/15 is to engage regional stakeholders in 

the discussion of issues related to the implementation of the 2016 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Write, edit and disseminate news 

releases and media advisories

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Produce videos promoting agency 

programs, plans, policies and 

services.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Video record and web stream monthly 

regional council meetings

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Write, edit, design and disseminate 

monthly Regional Council Spotlight 

eNewsletter

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Write, edit, design and disseminate 

monthly SCAG Update eNewsletter

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Write, edit, design and disseminate 

factsheets and other outreach 

material.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

7 Write, edit, design and produce new 

member orientation materials

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

8 Write, edit, design and produce 

annual Regional Conference and 

General Assembly material.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

9 Write, edit, design and produce Your 

Guide to SCAG booklet

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

10 Enhance and maintain website 

content.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff
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Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Videos promoting agency programs, plans, policies and 

services,
06/30/2015

 2 Website promoting and describing all SCAG programs, 

plans, services and initiatives.
06/30/2015

 3 News releases and media advisories to general media, 

specialized media and agency stakeholders, publicizings 

and promoting agency programs, plans, services and 

initiatives.

06/30/2015

 4 Regional Council's monthly 'Spotlight' eNewsletter 06/30/2015

 5 Agency's periodic 'Update e-Newsletter' 06/30/2015

 6 Web-stream and video record of Regional Council 

meetings
06/30/2015

 7 Factsheets describing programs, plans, services and 

initiative of agency
06/30/2015

 8 Your Guide to SCAG publication describing history, 

purpose, structure/organization and key responsibilities of 

agency

06/30/2015

 9 Materials for annual Regional Conference and General 

Assembly
06/30/2015

 10 Materials for recurring New Member Orientations 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 1,638,101

 415,910  302,755  0  537,604  8,000  2,000  140,000  0  0  60,000  171,832  0

 1,326,269  123,942  0  0  0  16,058  0  0  171,832  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  202,646  202,646  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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095.SCG01533.01 Regional Transportation Plan Outreach

Manager:Objective: Project Manager: Mark Butala

Engage regional stakeholders in a collaborative effort to move forward the implementation of the 2012-2035 RTP/SCS and 

begin consensus building for the development of the 2016-2040 RTP/SCS.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide project management and 

administration.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Assist with public outreach to engage 

stakeholders in dialogue on SCAG's 

regional priorities identified in the 

2012-2035 RTP/SCS to help facilitate 

the implementation.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Assist with meeting and workshop 

coordination and other activities 

intended to collect data and other 

input required to develop the 

2016-2040 RTP/SCS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Meeting agendas and supporting documentation for 

SCAG facilitated activities
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 248,436

 14,196  10,334  0  18,350  0  0  200,000  0  0  0  5,556  0

 42,880  177,060  0  0  0  22,940  0  0  5,556  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  64,152  64,152  0  0  0

Consultant  52,936  52,936  0  0  0

Contract Status (if applicable)

The Sierra GroupContract Executed

07/01/2014 06/30/2015 14-009-C2

 500,000  100,000  21,585 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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095.SCG01533.02 Regional Planning & Policy Intern Program

Manager:Objective: Project Manager: Mark Butala

To establish a SCAG Internship Program providing students in planning, policy and related fields the opportunity to gain 

real-world experience while providing policy research, data analyses, and other services to divisions/departments throughout 

the agency.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Develop a framework for 

administering the program that 

includes program goals and 

objectives, administrative details (e.g. 

hiring procedures, term and 

compensation, supervision 

responsibility, budget), work detail, 

evaluation procedures, etc.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Initiate year one of the program for 

interns.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Program Framework Guidelines and Implementation 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 333,091

 6,105  4,444  180,000  142,542  0  0  0  0  0  0  0  0

 0  0  0  0  0  333,091  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  41,905  41,905  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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095.SCG01533.03 Media Support for Planning Activities

Manager:Objective: Project Manager: Mark Butala

Provide media support to build awareness of SCAG's role and planning activities to a broad constituency representative of 

the region's diversity.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Assist with media needs associated 

with SCAG planning activities, notably 

the RTP/SCS, including translation 

services, as needed

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Media log, op-ed pieces and other original content 

intended for print and electronic media.
06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Budget / Expenditure

 248,436

 14,196  10,334  0  18,350  0  0  200,000  0  0  0  5,556  0

 42,880  177,060  0  0  0  22,940  0  0  5,556  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  6,275  6,275  0  0  0

Contract Status (if applicable)

The Sierra GroupContract Executed

07/01/2014 06/30/2015 14-009-C2

 500,000  100,000  21,585 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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095.SCG01633.01 Public Involvement

Manager:Objective: Project Manager: Matthew Horton

Engage regional stakeholders in the SCAG planning and programming process through the support and enhancement of 

outreach efforts to local governments, Tribal Governments, and members of various stakeholder entities, including 

community, environmental, business, and academic groups, as well as other interested parties.   The public outreach efforts 

include presentations, workshops, public meetings, and public hearings on major SCAG initiatives.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage the Regional Offices, 

including coordinating special events 

throughout the year

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Conduct on-going coordinating 

meetings with staff & consultants 

associated with major SCAG 

initiatives and other outreach efforts, 

such as the RTP, SCS, and Compass 

Blueprint

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Monitor budget, prepare regular 

progress reports, &

provide timely coordinated and 

accurate support to the Regional 

Council and Policy Committees

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Tracking log of outreach presentations at Regional 

Offices, with supporting documentation, such as agendas, 

sign-in sheets, etc...

06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 2,022,670

 565,354  411,541  0  730,775  0  58,000  0  0  0  25,000  232,000  0

 381,896  1,408,774  0  0  0  0  0  0  232,000  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  253,191  253,191  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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100.SCG01630.02 Intelligent Transportation Systems Planning

Manager:Objective: Project Manager: Matthew Gleason

Continue the integration of ITS into common architecture via participation with regional partners in the implementation of ITS 

integration and architecture.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Continue participation with RIITS 

development and Information 

Exchange Network (IEN) integration

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Examine areas of RIITS/IEN that 

can/should be integrated into 

Regional Architecture

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Updated Regional ITS Architecture modules (as needed) 06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued to participate in and monitor regional ITS development and integration.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 31,131

 9,124  6,642  0  11,794  0  0  0  0  0  0  3,571  0

 27,560  0  0  0  0  0  0  0  3,571  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  6,603  6,603  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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120.SCG00175.01 OWP Development & Administration

Manager:Objective: Project Manager: Andrew Mora

Manage the Overall Work Program (OWP) and budget including project performance monitoring and reporting activities.  

Prepare and submit amendments to the OWP as required.  Produce required quarterly progress reports and manage the 

development of next fiscal year's OWP.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Prepare FY 2013/14 OWP 4th 

Quarter Progress Reports with 

preliminary and final expenditures and 

submit to Caltrans

 10006/30/201507/01/2014 07/01/2014 08/30/2014 Staff

2 Monitor OWP project performance 

and produce required progress 

reporting to funding agencies 

including Caltrans Quarterly Progress 

Reports.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Evaluate departmental budget 

requests, balancing revenues and 

expenditures and prepare 

amendments to the OWP as required.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Provide support for the OWP 

Management System (OMS) and 

assist in the preparation of project 

progress and expenditure variance 

reports for management.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Provide Transportation Planning 

Grant management and 

administration; coordinate call for 

projects with Caltrans; coordinate the 

preparation of Memorandums of 

Understanding with subrecipients, 

assist with grant application 

preparation; and monitor and prepare 

quarterly progress reports.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Prepare SCAG's annual budget and 

OWP and submit draft and final 

documents to Caltrans, FTA and 

FHWA.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

7 Coordinate and participate in the 

Annual MPO Meeting.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 FY 2013/14 Preliminary and Final 4th Quarter Progress 

Report
09/30/2014 08/29/2014

 2 Quarterly Progress Reports 06/30/2015

 3 OWP Amendments 06/30/2015

 4 Draft FY16 OWP and Budget 03/02/2015

 5 Final FY16 OWP and Budget 05/01/2015
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Pct Completed: 27 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Budget / Expenditure

 2,912,343

 852,266  620,394  0  1,101,637  0  4,000  0  0  0  0  334,046  0

 0  2,578,297  0  0  0  0  0  0  334,046  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  584,005  584,005  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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120.SCG00175.02 Grant Administration

Manager:Objective: Project Manager: Alfonso Hernandez

To identify funding sources and prepare grant applications. Coordinate the implementation of grant awards and ensure 

post-award compliance. Compiles financial data for the preparation of internal reports, progress reports and grant billings.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Research and prepare grant 

applications

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Perform general grant administration 

functions such as billings, budget 

amendments, workscope changes, 

monitoring grant budgets and 

expenditures

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Prepare, review and maintain 

Memorandum of Understandings 

and/or Agreements with Grantors and 

subrecipients.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Grant, MOUs, Agreements, Progress Reports 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 78,958

 19,666  14,316  0  25,421  0  0  19,555  0  0  0  0  0

 0  0  0  0  0  78,958  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  14,663  14,663  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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120.SCG00175.03 Administration of Section 5310

Manager:Objective: Project Manager: Alfonso Hernandez

SCAG is responsible for coordinated regional transportation planning and programming in the six county SCAG regions. In 

addition, SCAG provides assistance and oversight to the Recipients within the region and tracks fund budgets, as well as 

ensure each county receives their appropriated amount.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Execute Agreements with Caltrans 

regarding program responsibilities 

and terms.

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Manage program funds including 

determining the annual county level 

allocations and balances.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Coordinate with applicable counties in 

regards to project selection process, 

including selection criteria and 

eligibility.

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Approve and submit program of 

projects to Caltrans

 006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Ensure selected and approved 

projects are submitted by the County 

Transportation Commissions (CTC) 

and programmed into the Federal 

Transportation Improvement Program 

(FTIP) as well as submitted to the 

State for inclusion in the State 

Transportation Improvement Plan.

 006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Prepare and submit Metropolitan 

Planning Organization concurrence 

letters to the Federal Transit 

Administration for approval of the 

program funds for each applicable 

applicant.

 006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Annual county level allocations 06/30/2015

 2 Program of Projects 06/30/2015

Pct Completed: 4 Status: In Progress

Progress

Accomplishments:

MOU between SCAG and Caltrans has been executed.
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Issues:

Resolution:

Comment:

Budget / Expenditure

 107,383

 35,551  25,879  0  45,953  0  0  0  0  0  0  0  0

 0  0  0  0  0  107,383  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  16,531  16,531  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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120.SCG00175.04 Administration of Section 5337

Manager:Objective: Project Manager: Alfonso Hernandez

SCAG is the designated recipient of Federal Transit Agency's (FTA) Section 5337 State of Good Repair program funds for 

four (4) large urbanized areas (UZAs) within the SCAG Region.    In addition, SCAG provides assistance and oversight to the 

Recipients within the region and tracks fund budgets, as well as ensure each county receives their appropriated amount.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage program funds including 

determining the annual county level 

allocations, balances and submit 

annual split letter to the Federal 

Transit Administration.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Ensure projects are submitted by the 

County Transportation Commissions 

(CTC) and programmed into the 

Federal Transportation Improvement 

Program (FTIP) as well as submitted 

to the State for inclusion in the State 

Transportation Improvement Plan.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Prepare and submit Metropolitan 

Planning Organization concurrence 

letters to the Federal Transit 

Administration for approval of the 

program funds for each applicable 

applicant.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Annual county level allocations 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 49,278

 16,314  11,876  0  21,088  0  0  0  0  0  0  0  0

 0  0  0  0  0  49,278  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  1,721  1,721  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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120.SCG00175.05 Administration of Section 5339

Manager:Objective: Project Manager: Alfonso Hernandez

SCAG is the designated recipient of Federal Transit Administration's (FTA) Section 5339 Bus & Bus Facilities program funds 

for six (6) large urbanized areas (UZAs) within the SCAG Region.   In addition, SCAG provides assistance and oversight to 

the Recipients within the region and tracks fund budgets, as well as ensure each county receives their appropriated amount.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage program funds including 

determining the annual county level 

allocations and balances.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Prepare Call for Applications and 

review submitted applications.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Ensure selected and approved 

projects are submitted by the County 

Transportation Commissions (CTC) 

and programmed into the Federal 

Transportation Improvement Program 

(FTIP) as well as submitted to the 

State for inclusion in the State 

Transportation Improvement Plan.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Prepare and submit the grant 

application(s) directly to the Federal 

Transit Administration's (FTA) via 

TEAM-web/TRAMS.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Program oversight; such as grant and 

financial reporting and program 

compliance.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Annual county level allocations 06/30/2015

 2 Quarterly Progress reports 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Grant No. CA-34-0019 has been executed for a portion of the grant funds.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 235,200

 77,867  56,682  0  100,651  0  0  0  0  0  0  0  0

 0  0  0  0  0  235,200  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  4,333  4,333  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.02 Southern California National Freight Gateway Collaboration

Manager:Objective: Project Manager: Annie Nam

To fulfill the obligations of MOU signed by regional, State, and Federal agencies to advance Southern California’s role as a 

national leader and support the identified regional goods movement system.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Identify, support, and execute 

opportunities for interagency 

stakeholders to advance the delivery 

of projects identified as part of the 

regional goods movement system in 

the Southern California region.

 906/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Provide assistance in developing 

appropriate strategies that support 

the regional goods movement system 

with discrete near-term projects under 

a unified brand of FreightWorks.

 806/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Summaries of meetings held with interagency 

stakeholders on strategies to advance projects identified 

as part of the regional goods movement system.

06/30/2015

 2 Final report on strategies to support the regional goods 

movement system with discrete near-term projects under 

a unified brand of FreightWorks.

06/30/2015

Pct Completed: 8 Status: In Progress

Progress

Accomplishments:

Continued collaboration with regional partners in the development and advancement of regional strategies to advance goods 

movement initiatives (e.g., California State Freight Mobility Plan).  Revised and updated FreightWorks brochure.  Worked on 

MAP-21 goods movement requirements including participation in the National Freight Advisory Committee (NFAC) California 

Freight Advisory Committee (CFAC).

Issues:

Resolution:

Comment:
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Budget / Expenditure

 60,295

 17,672  12,864  0  22,843  0  0  0  0  0  0  6,916  0

 53,379  0  0  0  0  0  0  0  6,916  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  9,706  9,706  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.09 Urban Goods Movement (Warehousing/Transloading in the SCAG Region)

Manager:Objective: Project Manager: Akiko Yamagami

To identify and analyze regional trade impacts including a more detailed analysis of manufacturing, local distribution, and 

import/export trends and the implications for freight transportation in the SCAG region.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule

 2506/30/201507/01/2014 07/01/2014 12/30/2015 Staff

2 Identify primary drivers and trends for 

regional domestic trade

 2506/30/201507/01/2014 07/01/2014 12/30/2016 Consultant

3 Assess local and regional distribution 

trends and patterns

 2506/30/201507/01/2014 07/01/2014 12/30/2016 Consultant

4 Analyze the impacts of local and 

regional distribution trends and 

patterns on freight transportation in 

the SCAG region

 2506/30/201507/01/2014 07/01/2014 12/30/2016 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical memorandum identifying and assessing primary 

drivers and trends for regional domestic trade.
06/30/2015 09/30/2016

 2 Final Report 06/30/2015 09/30/2016

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Draft Task 2 outline, draft Assessment of Supply Chain Strategies and Implications for Future Development report have been 

submitted to SCAG.  

Two sets of questionnaire targeting BCOs and 3PLs have been finalized and potential interviewees have been identified and 

solicited for participation.

Data acquisition that was previously not foreseen could delay the study process due to negotiation on user agreement terms.

Issues:

SCAG project team, legal counsel, project consultant and the data provider working to finalize the user agreement terms.

Resolution:

Comment:
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Budget / Expenditure

 408,122

 75,654  55,071  0  97,790  0  0  150,000  0  0  0  29,607  0

 228,515  132,795  0  0  0  17,205  0  0  29,607  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  53,726  53,726  0  0  0

Contract Status (if applicable)

Cambridge Systematics, Inc.Contract Executed

04/30/2014 12/30/2016 14-015-C1

 366,978  150,000  47,486 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.10 East-West Freight Corridor/I-15 Phase II

Manager:Objective: Project Manager: Annie Nam

To perform continued analysis for the regional dedicated freight corridor system including analysis of truck traffic and 

potential institutional frameworks.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule

 1506/30/201507/01/2014 08/08/2014 06/30/2015 Staff

2 Continue analysis of truck traffic on 

the eastern

segment of the East-West Freight 

Corridor and initial

segment of the I-15

 806/30/201507/01/2014 08/08/2014 06/30/2015 Consultant

3 Analyze potential institutional 

frameworks

 806/30/201507/01/2014 08/08/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical memorandum of truck traffic on the eastern 

segment of the East-West Freight Corridor and initial 

segment of the I-15.

06/30/2015

 2 Ad-hoc analyses completed in consideration of potential 

institutional frameworks.
06/30/2015

Pct Completed: 12 Status: In Progress

Progress

Accomplishments:

Held initial kickoff meeting to review and finalize proposed project workplan. Began exploration of financial feasibility of the 

EWFC.  Began development of assumptions for model runs.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 432,818

 97,547  71,008  0  126,089  0  0  100,000  0  0  0  38,174  0

 294,644  88,530  0  0  0  11,470  0  0  38,174  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  69,085  69,085  0  0  0

Contract Status (if applicable)

Ernst & Young Infrastructure AdvisorsContract Executed

08/08/2014 06/30/2015 14-019-C1

 349,776  250,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.11 SCAG Goods Movement Border Crossing Study – Phase II

Manager:Objective: Project Manager: Mike Jones

To identify secondary origin and destination patterns related to U.S./Mexico border crossing activities and associated logistics 

practices in Imperial County including localized impacts, consideration of future infrastructure needs based on potential global 

supply chain strategies, and development of a collaborative border crossing strategy for all of Southern California.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule

 806/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Develop an understanding of 

localized cargo drivers and secondary 

origins and destinations

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Evaluate potential goods movement 

infrastructure needs and economic 

impacts that may result from 

increased maquiladora activity and 

expansion of free-trade zones

 806/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Explore efforts to promote expansion 

of Ports-Of-Entry in Imperial County

06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical memorandum identifying localized cargo drivers 

and secondary origin and destination data for goods 

moving through Imperial County Ports-Of-Entry.

06/30/2015

 2 Technical memorandum identifying potential impacts of 

increased growth in maquiladora activity and free-trade 

zones on Ports-Of-Entry in Imperial County.

06/30/2015

Pct Completed: 7 Status: In Progress

Progress

Accomplishments:

Task 1&2 (data collection plan and survey instruments) completed.  Data collection targets identified and planning for 

Workshop 1 is ongoing.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 287,215

 40,217  29,275  0  51,984  0  0  150,000  0  0  0  15,739  0

 121,476  132,795  0  0  0  17,205  0  0  15,739  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  69,602  69,602  0  0  0

Contract Status (if applicable)

HDR Engineering, Inc.Contract Executed

07/01/2014 06/30/2016 14-014-C1

 263,284  150,000  30,616 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.13 Southern California P3 Financial Capacity Analysis and Business Case Development

Manager:Objective: Project Manager: Annie Nam

To assess the financial capacity for public-private partnerships, and their potential application to transportation projects, 

specifically those related to goods movement activities in the Southern California region, through research and the 

development of innovative financial instruments.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule

 1506/30/201507/01/2014 08/08/2014 06/30/2015 Staff

2 Research the development of 

innovative financial instruments and 

their potential application for 

public-private partnerships (P3) to 

transportation projects

 806/30/201507/01/2014 08/08/2014 06/30/2015 Consultant

3 Development of business case 

scenarios to assess the financial 

capacity for public-private 

partnerships.

 806/30/201507/01/2014 08/08/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical memorandum identifying innovative financial 

instruments and their potential application for 

public-private partnerships (P3) to transportation projects.

06/30/2015

 2 Final report assessing the financial capacity for 

public-private partnerships.
06/30/2015

Pct Completed: 10 Status: In Progress

Progress

Accomplishments:

Held initial kickoff meeting to review and finalize proposed project workplan. Began exploration of financial feasibility of the 

EWFC.  Began development of assumptions for model runs.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 197,472

 13,914  10,128  0  17,985  0  0  150,000  0  0  0  5,445  0

 42,027  132,795  0  0  0  17,205  0  0  5,445  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  11,952  11,952  0  0  0

Contract Status (if applicable)

Ernst & Young Infrastructure AdvisorsContract Executed

08/08/2014 06/30/2015 14-019-C1

 349,776  250,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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130.SCG00162.18 Goods Movement Planning

Manager:Objective: Project Manager: Annie Nam

Facilitate implementation of goods movement recommendations in 2012 RTP and Comprehensive Regional Goods 

Movement Plan and Implementation Strategy. Begin development of 2016 RTP goods movement elements.  Work with 

stakeholders on MAP-21 re-authorization effort related to technical input and analyses associated with goods movement.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Prepare, manage, and coordinate 

with stakeholders, the goods 

movement component of the RTP 

update.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Monitor state and federal legislation, 

regulations, and guidance to assess 

implications on RTP goods 

movement planning.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Develop/produce technical work and 

analysis of goods movement needs 

and strategies.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical issue papers, memorandums, and/or reports 

highlighting regional goods movement needs and 

strategies.

06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued to work with regional stakeholders to advance FreightWorks initiatives and the California state freight plan, the 

East-West Freight Corridor, and the Regional Border Crossing study.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 522,978

 126,543  92,115  0  163,569  0  16,500  50,000  0  0  20,000  54,251  0

 418,727  44,265  0  0  0  5,735  0  0  54,251  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  79,817  79,817  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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140.SCG00121.01 Transit Planning

Manager:Objective: Project Manager: Matthew Gleason

Support regional transit operators in the planning process pursuant to the FTA's Metropolitan Transportation Planning 

requirements and the SCAG MOU with transit operators. Monitor FTA rulemaking related to new provisions in the Moving 

Ahead for Progress in the 21st Century Act (MAP-21) and coordinate with transit operators to address new requirements 

regarding transit asset management and transit safety as they relate to metropolitan transportation planning. Provide 

technical memoranda and support to the Regional Transit Technical Advisory Committee. Assess and evaluate alternative 

transit service delivery methods to enhance transit system availability and connectivity. Provide support and analysis for 

regional High-Speed Rail (HSR) planning efforts and for the LOSSAN corridor planning efforts. Provide environmental 

document review and analysis. Participate in regional, state and federal transit studies and forums.  Incorporate new 

performance measures into existing conditions analyses as mandated in MAP-21.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Convene Regional Transit TAC 

meetings.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Produce Regional Transit System 

Performance Report.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Address new federal requirements for 

transit planning under MAP-21, 

including transit asset management 

and transit safety, as they relate to 

metropolitan transportation planning.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Provide technical analysis and 

support for regional transit planning 

studies and in preparation for the 

2016 RTP update.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Regular Transit TAC meetings, with agendas, minutes, 

technical reports and memoranda
06/30/2015 06/30/2015

 2 Regional Transit System Performance Report 06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Continued to convene Regional Transit TAC meetings on a quarterly basis, develop the annual Regional Transit System 

Performance Report, monitor and participate in MAP-21 rulemaking, provide technical analysis and support for regional 

transit planning studies and in preparation for the 2016 RTP/SCS development.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 609,880

 171,469  124,818  0  221,640  0  16,000  0  0  0  6,000  69,953  0

 0  539,927  0  0  0  0  0  0  69,953  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  145,582  145,582  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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140.SCG00121.02 Regional High Speed Transport Program

Manager:Objective: Project Manager: Stephen Fox

Guide implementation of the Southern California MOU between the California High-Speed Rail Authority and SCAG, local 

transportation commissions, Metrolink and MPOs for the programming of $1 billion in High-Speed Rail (HSR) funds to the 

region's existing passenger rail services.

Provide support and analysis for the region's HSR planning efforts, including participation in the LOSSAN JPA, Metrolink 

Board and TAC, the Southern California Rail Partners Group, the Southern California Inland Corridor Group and stakeholder 

and community meetings.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Guide implementation of HSR MOU 

between the California High Speed 

Rail Authority and SCAG, local 

transportation commissions, Metrolink 

and MPOs for the programming of $1 

billion in high-speed rail (HSR) funds 

to the region's existing passenger rail 

services.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Provide support and analysis for the 

region's HSR planning efforts, 

including participation in the LOSSAN 

JPA, Metrolink Board and TAC, the 

Southern California Rail Partners 

Working Group, the Southern 

California Inland Corridor Group and 

other stakeholder and community 

meetings.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Written reports and memoranda, and participation in the 

LOSSAN JPA, Metrolink Board and TAC, the Southern 

California Rail Partners Working Group, the Southern 

California Inland Corridor Group and other stakeholder 

and community meetings.

06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Staff attended LOSSAN TAC and Board meetings, Metrolink TAC and Board meetings, and Southern California Rail Partners 

Working Group monthly meetings, providing review and analysis of technical products and general support in implementing 

Southern California HSR MOU projects.

Issues:

Wednesday, October 22, 2014 Page 155 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Resolution:

Comment:

Budget / Expenditure

 324,246

 93,048  67,733  0  120,274  0  6,000  0  0  0  0  37,191  0

 0  287,055  0  0  0  0  0  0  37,191  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  70,877  70,877  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02024.01 Feasibility Study of the Calexico Border Intermodal Transit Center

Manager:Objective: Project Manager: Matthew Gleason

Produce a mobility and financial feasibility study for a proposed Calexico Border Intermodal Transportation Center (ITC).  The 

Imperial County Transportation Commission in partnership with Caltrans, the City of Calexico, and SCAG have determined 

that an ITC concept next to the international border crossing can mitigate various mobility impacts generated by the Calexico 

port of entry expansion project.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Define the study area and prepare the 

problem statement

 10006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Conduct public participation and 

stakeholder outreach

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Prepare technical studies and 

analysis of alternatives

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Conduct financial and operational 

feasibility assessment

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

5 Develop a financial funding strategy, 

implementation schedule and policy 

recommendations

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

6 Prepare draft and final reports  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Final study report 06/30/2015

Pct Completed: 37 Status: In Progress

Progress

Accomplishments:

Work is continuing on this multi-year project. The draft report has been released and presentations to various committees 

and boards have been scheduled. A contract extension has been executed, and work should conclude within the calendar 

year.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 113,000

 0  0  0  0  0  0  113,000  0  0  0  0  0

 0  0  0  100,000  0  0  0  0  0  13,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Consultant  13,511  13,511  0  0  0

Contract Status (if applicable)

Huitt Zolar, Inc.Contract Executed

10/02/2013 01/31/2015 13-036-C1

 109,639  42,435  67,204 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02025.01 Pasadena Transit Intern Program

Manager:Objective: Project Manager: Matthew Gleason

The City of Pasadena Department of Transportation, Transit Division, will partner with local colleges to select college 

students to intern within the Transit Division to gain knowledge and experience in the field of transportation. The experience 

will focus specifically on planning and operation of the fixed route Pasadena Area Rapid Transit System (ARTS) and 

Dial-a-Ride transit demand response.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and Hire Interns  10006/30/201507/01/2014 07/01/2014 09/30/2014 Consultant

2 Train and Employ Interns  10006/30/201507/01/2014 07/01/2014 09/30/2014 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Letter of program Completion 06/30/2015

Pct Completed: 100 Status: Completed

Progress

Accomplishments:

The hiring/training of interns funded by the FY11/12 award for the City of Pasadena Internship program has been completed.

Issues:

Resolution:

Comment:

SCAG is working on project closeout.
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Budget / Expenditure

 37,443

 0  0  0  0  0  0  33,148  0  0  0  0  4,295

 0  0  0  33,148  0  0  0  0  0  4,295

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

City of PasadenaContract Completed

06/09/2012 06/30/2014 M-003-12

 50,000  13,627  36,373 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02566.01 RCTC Rising Stars Transit Internship Program

Manager:Objective: Project Manager: Matthew Gleason

To find qualified student interns and place them at RCTC.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and hire interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and employ interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Statement of program completion 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Work has commenced and is continuing on this multi-year project.

Issues:

Resolution:

Comment:

SCAG is working with RCTC on a schedule/budget update and contract extension.

Budget / Expenditure

 30,000

 0  0  0  0  0  0  25,000  0  0  0  0  5,000

 0  0  0  25,000  0  0  0  0  0  5,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Riverside County Transportation CommissionContract Executed

06/24/2013 06/30/2015 M-05-13

 60,000  25,000  34,130 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02567.01 Calexico Transit Needs Assessment Study

Manager:Objective: Project Manager: Matthew Gleason

To review and evaluate existing transit services within Calexico; identify existing mobility needs and develop mobility 

strategies to meet those needs.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Project initiation and management  506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Conduct existing conditions analysis 

and due diligence

06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Conduct community outreach 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Develop final analysis of proposed 

facilities and implementation report

06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Existing conditions memorandum 06/30/2015

 2 Outreach plan and materials 06/30/2015

 3 Final implementation report 06/30/2015

Pct Completed: 1 Status: In Progress

Progress

Accomplishments:

This study was delayed pending the completion of the Imperial Valley Transit Specific Operational Analysis.

Issues:

The Imperial Valley Transit Specific Operational Analysis was completed and work on the Calexico Transit Needs 

Assessment Study has begun.

Resolution:

Comment:

Work has begun. SCAG is working with consultant and city regarding a schedule/budget update and contract extension.

Wednesday, October 22, 2014 Page 163 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 95,000

 0  0  0  0  0  0  84,104  0  0  0  0  10,896

 0  0  0  84,104  0  0  0  0  0  10,896

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

City of CalexicoContract Executed

07/09/2013 06/30/2015 M-008-13

 95,000  84,104  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02568.01 Long Beach Transit Internship

Manager:Objective: Project Manager: Matthew Gleason

To place qualified student interns at Long Beach Transit.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and hire interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and employ interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Statement of program completion 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Work is continuing on this multi-year project.

Issues:

Resolution:

Comment:

Budget / Expenditure

 49,897

 0  0  0  0  0  0  44,174  0  0  0  0  5,723

 0  0  0  44,174  0  0  0  0  0  5,723

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Long Beach TransitContract Executed

03/04/2013 06/30/2015 M-010-13

 49,896  33,136  16,710 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02570.01 Imperial Valley-SDSU-Imperial Valley Transit Shuttle Analysis

Manager:Objective: Project Manager: Matthew Gleason

The study would identify gaps in service and determine the projected ridership and necessary transit improvements within the 

study area. The findings and recommendations will result in a transit service implementation plan that will be used as the 

basis for college transit service operations in Imperial Valley.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Initiate and manage project. 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Conduct existing conditions analysis 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Develop and analyze alternatives 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Develop transit service 

implementation plan

06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Existing conditions report 06/30/2015

 2 Alternatives analysis report 06/30/2015

 3 Transit service implementation plan 06/30/2015

Pct Completed: 0 Status: Delayed

Progress

Accomplishments:

Delay in executing MOU and developing scope of work.

Issues:

MOU was executed at the end of FY13/14. SCAG staff is working with ICTC to complete scope of work.

Resolution:

Comment:
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Budget / Expenditure

 295,380

 0  0  0  0  0  0  295,380  0  0  0  0  0

 0  0  0  261,500  0  0  0  0  0  33,880

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

ICTC SDSUContract Executed

12/19/2013 06/30/2016 M-009-13

 295,381  295,380  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG02571.01 Regional Transit Center Feasibility Study

Manager:Objective: Project Manager: Matthew Gleason

To evaluate the demand for a transit center within the City of Long Beach.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Initiate and manage project.  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Conduct existing conditions analysis 06/30/201507/01/2014 Consultant

3 Conduct public outreach  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Prepare final report 06/30/201507/01/2014 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Existing conditions memorandum 06/30/2015

 2 Public outreach materials 06/30/2015

 3 Final report 06/30/2015

Pct Completed: 16 Status: In Progress

Progress

Accomplishments:

Public and stakeholder outreach has commenced.

Issues:

Resolution:

Comment:

SCAG is working with Long Beach Transit on contract extension.
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Budget / Expenditure

 158,000

 0  0  0  0  0  0  158,000  0  0  0  0  0

 0  0  0  139,877  0  0  0  0  0  18,123

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Long Beach TransitContract Executed

03/04/2013 06/30/2015 M-011-13

 158,000  158,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03169.01 Riverside Reconnects

Manager:Objective: Project Manager: Stephen Fox

This project studies the feasibility of implementing a streetcar in the City of Riverside, along with the potential economic 

development it may bring.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct Steering Committee 

Meetings

 1503/31/201507/01/2014 07/01/2014 03/31/2015 Consultant

2 Formulate Draft and Final Alternative 

Alignments

 2010/31/201407/01/2014 07/01/2014 10/31/2014 Consultant

3 Conduct Community Meeting  10008/31/201408/01/2014 08/01/2014 09/30/2014 Consultant

4 Conduct Real Estate Development 

Analysis

11/30/201409/30/2014 09/30/2014 11/30/2014 Consultant

5 Conduct Economic Costs and 

Benefits Assessment

12/31/201409/30/2014 09/30/2014 12/31/2014 Consultant

6 Conduct Development Funding and 

Financing Strategy

12/31/201409/30/2014 09/30/2014 12/31/2014 Consultant

7 Complete Feasibility 

Recommendations Report and 

Implementation Plan

03/31/201501/01/2015 01/01/2015 03/31/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Alternatives Analysis Technical Memorandum 10/31/2014 10/31/2014

 2 Real Estate Development Analysis Technical 

Memorandum
11/30/2014 11/30/2014

 3 Economic Costs and Benefits Assessment Technical 

Memorandum
12/31/2014 12/31/2014

 4 Development Funding and Financing Technical 

Memorandum
12/31/2014 12/31/2014

 5 Feasibility Recommendations and Implementation Plan 

Final Report
03/31/2015 03/31/2015

Pct Completed: 15 Status: In Progress

Progress

Accomplishments:

The consultant conducted the first community meeting (Task 1.3) on July 31, 2014, conducted the first steering committee 

meeting (Task 1.4) on September 9, 2014, and conducted the community charette (Task 2.1) on September 24, 2014.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 345,000

 0  0  0  0  0  0  339,000  0  0  0  0  6,000

 0  0  0  237,500  0  0  0  0  0  107,500

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

BAEContract Executed

07/01/2014 06/30/2015 14-017-C1

 300,000  219,885  80,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03170.01 City of Thousand Oaks Transit Student Internship

Manager:Objective: Project Manager: Matthew Gleason

To recruit, hire, train and employ qualified student interns.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and Hire Qualified Interns  1506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and Employ Qualified Interns  1506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Letter of Program Completion 06/30/2016

Pct Completed: 15 Status: In Progress

Progress

Accomplishments:

Work has commenced and is continuing on this multi-year project.

Issues:

Resolution:

Comment:

Budget / Expenditure

 35,000

 0  0  0  0  0  0  30,000  0  0  0  0  5,000

 0  0  0  30,000  0  0  0  0  0  5,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

City of Thousand OaksContract Executed

05/05/2014 06/30/2016 M-003-14

 35,000  35,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03172.02 Gold Coast Transit Internship

Manager:Objective: Project Manager: Matthew Gleason

To recruit, hire, train and employ qualified student interns.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and Hire Qualified Interns  1506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and Employ Qualified Interns  1506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Letter of Program Completion 06/30/2016

Pct Completed: 15 Status: In Progress

Progress

Accomplishments:

Work has commenced and is continuing on this multi-year project.

Issues:

Resolution:

Comment:

Budget / Expenditure

 40,664

 0  0  0  0  0  0  36,000  0  0  0  0  4,664

 0  0  0  36,000  0  0  0  0  0  4,664

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Gold Coast TransitContract Executed

04/21/2014 06/30/2016 M-004-14

 40,664  40,664 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03173.01 Thousand Oaks Transit Master Plan

Manager:Objective: Project Manager: Matthew Gleason

To produce a master plan for Thousand Oaks Transit

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Initiate and Manage Project 06/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Engage Public and Stakeholders 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Prepare Final Plan 06/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Existing Conditions Technical Memorandum 06/30/2016

 2 Public Participation Plan 06/30/2016

 3 Draft and Final Report 06/30/2016

Pct Completed: 0 Status: Delayed

Progress

Accomplishments:

An MOU has been drafted and sent to the subrecipient of the project for signature.

Issues:

The subrecipient is engaged in the negotiations portion of the procurement process.

Resolution:

Comment:

Work will begin upon execution of the MOU and  completion of the procurement process.
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Budget / Expenditure

 230,000

 0  0  0  0  0  0  230,000  0  0  0  0  0

 0  0  0  200,000  0  0  0  0  0  30,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03174.01 Pasadena Transit Division Student Internship

Manager:Objective: Project Manager: Matthew Gleason

To recruit, hire, train and employ qualified student interns.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and Hire Qualified Interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and Employ Qualified Interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Letter of program completion 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Work has commenced and is continuing on this multi-year project.

Issues:

Resolution:

Comment:

Budget / Expenditure

 50,000

 0  0  0  0  0  0  44,265  0  0  0  0  5,735

 0  0  0  44,265  0  0  0  0  0  5,735

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

City of PasadenaContract Completed

05/13/2014 06/30/2015 M-006-14

 50,000  50,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Wednesday, October 22, 2014 Page 180 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

145.SCG03249.01 SANBAG: Advanced Regional Rail Integrated Vision - East (The ARRIVE Corridor)

Manager:Objective: Project Manager: Stephen Fox

This project will create an integrated rail/land use vision and implementation strategy for the San Bernardino Metrolink Lne. It 

will develop practical strategies for transitioning from a traditional commuter rail corridor to a more integrated tod/regional rail 

corridor, fostering transit-supportive land use investments in the corridor.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Identify existing conditions  10006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Conduct Stakeholder Outreach and 

Community Workshops

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Conduct Corridor-Level 

Market/Economic Analysis

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Existing conditions report 06/30/2015 09/30/2014

 2 Stakeholder Outreach and Community Workshop 

Summaries
06/30/2015 06/30/2015

 3 Market Analylsis and Rail Operations Technical 

Memoranda
06/30/2015 06/30/2015

Pct Completed: 56 Status: In Progress

Progress

Accomplishments:

The consultant team completed the Existing Conditions report during the 1st Qtr.  Technical Advisory Committee and 

stakeholder outreach (Task 2.0) were also underway.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 370,000

 0  0  0  0  0  0  320,000  0  0  0  0  50,000

 0  0  0  300,000  0  0  0  0  0  70,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Consultant  89,753  89,753  0  0  0

Contract Status (if applicable)

Gruen AssociatesContract Executed

07/01/2014 06/30/2015 14-016-C1

 338,000  218,000  80,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Urban Land InstituteContract Executed

08/18/2014 10/31/2015 15-003-C1

 60,000  60,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03253.01 State Routes 57 & 60 Confluence, Feasibility Study

Manager:Objective: Project Manager: Mike Jones

SR 57/60 improvements project was identified in Los Angeles County Metro's multi-county goods movement action plan, and 

included and programmed in the Metro long range transportation plan and SCAG RTP.  The purpose of the requested 

funding is to secure professional and technical consultant services to prepare a feasibility study related to improvements 

within the SR -60 and SR -57 confluence in the cities of Diamond Bar and Industry.  The feasibility study will evaluate 

alternative improvements within the confluence area to address congestion, safety, weaving, traffic diversion, goods 

movement, and other related issues.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

2 Develop and execute project 

management and coordination plan.

06/30/201507/01/2014 Consultant

3 Conduct public involvement and 

outreach efforts.

06/30/201507/01/2014 Consultant

4 Develop and evaluate technical 

screening criteria/alternatives for the 

project.

06/30/201507/01/2014 Consultant

5 Evaluation of truck facilities. 06/30/201507/01/2014 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Project management plan, project schedule, and monthly 

progress reports.
06/30/2015

 2 Project website, presentations, and summaries of 

comments from public meetings.
06/30/2015

 3 Draft and final screening criteria technical memoranda. 06/30/2015

Pct Completed: 0 Status: Delayed

Progress

Accomplishments:

Funding was provided by Caltrans to the City of Diamond Bar with SCAG applying as lead agency.  After the initial award, the 

City of Diamond Bar expanded the scope of work beyond the funding capabilities of the awarded grant amount.  Project is 

delayed until the City of Diamond Bar finds the supplemental funding for the project to continue in the newly-expanded form, 

or agrees to complete only the work for which there is awarded funding (i.e., work in the original grant application to Caltrans).

Issues:

SCAG is waiting for the City of Diamond Bar to identify  supplemental project funds or agree to use the original scope of work 

included in the grant application to Caltrans.

Resolution:

Comment:
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Budget / Expenditure

 125,000

 0  0  0  0  0  0  125,000  0  0  0  0  0

 0  0  100,000  0  0  0  0  0  0  25,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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145.SCG03254.01 Omnitrans Transit Planning and Development Services Student Internship (FY14)

Manager:Objective: Project Manager: Matthew Gleason

To place qualified transit student interns at Omnitrans

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Recruit and hire interns  2506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Train and employ interns  2506/30/201507/01/2014 07/01/2014 06/30/2015

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Statement of program completion 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Work is continuing on this multi-year project.

Issues:

Resolution:

Comment:

Budget / Expenditure

 55,000

 0  0  0  0  0  0  48,000  0  0  0  0  7,000

 0  0  0  48,000  0  0  0  0  0  7,000

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Consultant  3,745  3,745  0  0  0

Contract Status (if applicable)

Omnitrans FY14Contract Executed

03/12/2014 06/30/2016 MOU-05-14-00

 48,000  36,000  12,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG01865.02 Planning Tools and Visualization Techniques (SGC Grant)

Manager:Objective: Project Manager: JungA Uhm

To enhance SCAG's Scenario Planning Model (SPM) that will improve SCAG's capacity to evaluate and visualize different 

land use and transportation scenarios for the 2016 Regional Transportation Plan/Sustainable Communities Strategy. The 

enhanced SPM with full co-benefits analysis capacity will provide better information about alternative futures through 

collaboration in a broad range of planning process with a platform that can be adopted, shared, and supported by local 

jurisdictions, counties/subregions, and other stakeholders.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Provide oversight and direction for 

tool development and coordinate 

dissemination and tool usage with 

members.

 4012/31/201407/01/2014 04/14/2014 03/31/2015 Consultant

2 Compile and update planning 

database and load to the modeling 

system.

 7512/31/201407/01/2014 04/14/2014 03/31/2015 Consultant

3 Enhance a web-based user interface 

for visualization of land use scenarios 

and analyze results.

 4512/31/201407/01/2014 04/14/2014 03/31/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Web-based Scenario Planning Model allowing easy 

access to, and ability to view, edit and visualize local land 

use and other planning information

12/31/2014 03/31/2015

 2 Update and integration of SCAG's regional database into 

the SPM
12/31/2014 03/31/2015

 3 Enhanced user interface for local review/input and 

scenario building/analysis activities
12/31/2014 03/31/2015

Pct Completed: 53 Status: In Progress

Progress

Accomplishments:

In consultation with SCAG staff, consultant continued to work on updating the data management functionalities of SCAG 

Scenario Planning Model (SPM), while setting up to allow multi-user access. The enhanced model site was demonstrated at 

the SPM Working Group meeting on July 10th and was later pilot tested with 7 jurisdictions in August. The next and final 

round of pilot test will begin towards the end of September with all jurisdictions in Orange County, focusing on enhanced data 

management functions with a new user permission feature.

Issues:

Resolution:
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Comment:

Budget / Expenditure

 56,090

 5,261  3,830  0  6,801  0  0  40,000  0  0  198  0  0

 0  0  0  0  0  0  56,090  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  29,043  29,043  0  0  0

Contract Status (if applicable)

Calthorpe AssociatesContract Executed

04/14/2014 03/31/2015 14-010-C1

 199,841  115,275  84,566 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG01865.03 Jurisdiction and Project Level Sustainable Communities Planning

Manager:Objective: Project Manager: Stephen Fox

To address the core challenges of implementing SB 375 through the implementation of the following four major tasks:  

Preparation of an Economic Development Strategy, Development of Planning Tools and Visualization Techniques, 

Sustainable Communities Planning Activities and Public Education and Outreach Activities.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Implementation of Model Ordinances  7506/30/201507/01/2014 07/01/2014 10/31/2014 Consultant

3 Preparation of Developer Checklist  7506/30/201507/01/2014 07/01/2014 10/31/2014 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Technical Memorandums on analysis of findings and 

recommendations for policy changes.
06/30/2015 10/31/2014

Pct Completed: 75 Status: In Progress

Progress

Accomplishments:

The San Bernardino County ARRIVE project-- a Vision for an Advanced Regional Rail Integrated – East--will create an 

integrated regional rail/land use vision and implementation strategy for the Metrolink San Bernardino Line. The project is a 

key step in implementation of the 2012 SCAG Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS) 

for San Bernardino County. It will develop practical strategies for transitioning from a traditional commuter rail corridor to a 

more integrated transit-oriented development (TOD)/regional rail corridor over time. This will foster transit-supportive land use 

investments in the corridor. The project will determine what is needed to enhance the current L.A.-focused Metrolink 

commuter rail service to a point where it can become an even more robust regional rail system that provides more frequent 

all-day, bi-directional service.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 50,959

 6,764  4,924  0  8,743  0  528  30,000  0  0  0  0  0

 0  0  0  0  0  0  50,959  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  9,384  9,384  0  0  0

Consultant  50,000  50,000  0  0  0

Contract Status (if applicable)

GruenContract Executed

05/01/2014 12/31/2015 14-016-C1

 338,000  258,000  80,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Urban Land InstituteContract Executed

09/07/2014 10/31/2014 15-003-C1

 60,000  60,000  0 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG01865.04 Outreach for Sustainable Communities Strategy (SCS) Development

Manager:Objective: Project Manager: Mark Butala

To address the core challenges of implementing SB 375 through the implementation of the following four major tasks: 

Preparation of an Economic Development Strategy, Development of Planning Tools and Visualization Techniques, 

Sustainable Communities Planning Activities and Public Education and Outreach Activities.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Evaluate outreach efforts for prior 

fiscal year and recommend 

adjustments to approach for future 

cycles

06/30/201507/01/2014 Staff

2 Stakeholder identification and 

Meetings

06/30/201507/01/2014 Consultant

3 Evaluate outcomes from Tasks 1, 2, 

& 3 in the context of outreach 

activities.

06/30/201507/01/2014 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Outreach Plan 06/30/2015

 2 Various workscopes throughout the SCAG Region. 06/30/2015

Pct Completed: 0 Status: Delayed

Progress

Accomplishments:

Funds will be reprogrammed.

Issues:

Funds will be moved in amendment 2.

Resolution:

Comment:
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Budget / Expenditure

 56,613

 5,896  4,292  0  7,621  0  1,304  37,500  0  0  0  0  0

 0  0  0  0  0  0  56,613  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG02666.01 General Plan Update Related Assistance (SGC Grant)

Manager:Objective: Project Manager: Peter Brandenburg

Providing General Plan Updates related financial assistance to local jurisdictions to support the implementation of the 2012 

RTP/SCS

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct Sustainability Demonstration 

Projects to support the general plan 

updates to implement the 2012 

RTP/SCS

 506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Interim Reports of Sustainability Program Demonstration 

Projects
06/30/2015

Pct Completed: 5 Status: In Progress

Progress

Accomplishments:

SCAG is providing general plan update assistance to facilitate development of local sustainability elements, and climate 

action plans.  Four projects have been initiated through the SCAG Sustainability Planning Grant Program.

Issues:

Resolution:

Comment:

Budget / Expenditure

 500,000

 0  0  0  0  0  0  500,000  0  0  0  0  0

 0  0  0  0  0  0  500,000  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Consultant  6,254  6,254  0  0  0

Contract Status (if applicable)

AtkinsContract Executed

02/25/2014 02/25/2015 14-001-B06

 49,736 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AtkinsContract Executed

06/02/2014 06/30/2015 14-001-B27

 102,252 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

AtkinsContract Executed

06/10/2014 06/30/2015 14-001-B19

 174,653 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

PMCContract Executed

07/01/2014 06/30/2015 14-001-B04

 236,346 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG02666.02 Develop a Performance Monitoring Tool (SGC Grant)

Manager:Objective: Project Manager: Ping Chang

Develop a performance monitoring tool through transformational upgrades of the existing CALOTS to assess the progress of 

the 2012 RTP/SCS implementation.  The tool will support local and regional planning through, for example, monitoring 

growth, identifying infill opportunities and tracking non-motorized accessibility.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Integrate Basic Data and Geospatial 

Data

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Develop advanced functionalities  2006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

3 Integrate Performance indicators and 

Geospatial Data

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

4 Develop new tools  2006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

5 Managing consultant  2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Interim Report of the Performance Monitoring Tool 

Development
06/30/2015

Pct Completed: 20 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 250,000

 0  0  0  0  0  0  250,000  0  0  0  0  0

 0  0  0  0  0  0  250,000  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

UCLA Lewis CenterContract Executed

07/01/2014 06/30/2015 M-13-003

 250,000 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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220.SCG02666.03 Develop a Guide for Implementation (SGC Grant)

Manager:Objective: Project Manager: Ping Chang

Conduct research to develop guidance for implementation strategies for the 2012 RTP/SCS

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Conduct research and develop 

guidance for implementation 

strategies for the 2012 RTP/SCS

06/30/201507/01/2014 01/01/2015 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Interim Report of Implementation Guide Development 06/30/2015

Pct Completed: 0 Status: In Progress

Progress

Accomplishments:

RFP was issued on August 7, 2014, and consultant interview held on September 30, 2014

Issues:

Resolution:

Comment:

Budget / Expenditure

 250,000

 0  0  0  0  0  0  250,000  0  0  0  0  0

 0  0  0  0  0  0  250,000  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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225.SCG02659.01 Comprehensive Planning for Open Space Strategic Plan

Manager:Objective: Project Manager: Christopher Tzeng

Support dissemination of data and best practices; document progress for 2016 RTP/SCS

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage consultant.  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Engage working group with partners 

and stakeholders.

 1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Collect comments and suggestions.  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Develop implementation guidelines  7506/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

5 Develop detailed focus habitat 

assessment areas

 8006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Regional open space maps 06/30/2015

 2 Report on prioritization methodology and guidelines 06/30/2015

 3 Working group and stakeholder outreach process records 

(agenda and materials)
06/30/2015

Pct Completed: 49 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:
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Budget / Expenditure

 352,084

 100,010  72,801  0  129,273  0  0  50,000  0  0  0  0  0

 0  0  0  0  25,000  327,084  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  65,295  65,295  0  0  0

Contract Status (if applicable)

Leidos SAICContract Executed

09/25/2013 12/31/2014 13-028-C1

 119,969  119,969 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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225.SCG02661.01 Public Health

Manager:Objective: Project Manager: Christopher Tzeng

This project seeks to provide leadership and strategic policy formulation for transportation and land use-related public health 

in the SCAG region. Through the development of appropriate Regional Transportation Plan performance measures for public 

health. And providing a forum for information sharing and identify best practices employed at the local level.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Coordinate with local jurisdictions, 

industry leaders, and stakeholders to 

collaborate available public health 

resources and determine additional 

data needs.

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Develop performance information for 

public health.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Develop regional public health 

policies for the 2016 RTP/SCS

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Public health performance information in the 2016 

RTP/SCS
06/30/2015

 2 Draft public health policies in the 2016 RTP/SCS 06/30/2015

Pct Completed: 16 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Wednesday, October 22, 2014 Page 201 of 216



Southern California Association of Governments Quarterly Progress Report   First Quarter FY 14-15

Budget / Expenditure

 96,463

 31,936  23,247  0  41,280  0  0  0  0  0  0  0  0

 0  0  0  0  0  96,463  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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225.SCG03401.01 Analysis of Potential TOD Displacement

Manager:Objective: Project Manager: Guoxiong Huang

Under the ARB grant, research team will develop statistical model to analyze the impact of transit-oriented development to 

the demographic changes.  Once statistical findings are made by the partner from academia, the consultant will 

update/recalibrate the existing SCAG land use model (PECAS) according to the findings and test the regional impact.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Calibrate SCAG Land Use model and 

test displacement due to TOD.

 006/30/201507/01/2014 10/01/2014 06/30/2015 Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 SCAG Land use model code re-calibrated for 

displacement of TOD.
06/30/2015

Pct Completed: 0 Status: In Progress

Progress

Accomplishments:

A sole source contract was drafted to award HBA Specto for the project.  Legal is reviewing the terms and conditions.

Issues:

Resolution:

Comment:

Budget / Expenditure

 50,000

 0  0  0  0  0  0  50,000  0  0  0  0  0

 0  0  0  0  0  0  50,000  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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230.SCG00174.05 Regional Aviation Demand Forecasts and Airport Ground Access Element for 2016 RTP/SCS.

Manager:Objective: Project Manager: Ryan Hall

Develop new 2040 regional aviation demand forecasts and Airport Ground Access Element for the 2016 Regional 

Transportation Plan.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Document recent trends in the US 

airline industry.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

2 Collect and compile most recent 

regional travel time and demographic 

forecast data.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Collect information on airport legal 

and physical capacity constraints.

 5006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

4 Obtain local input on status of ground 

access projects included in the 2012 

RTP/SCS.

 2006/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

5 Identify new ground access projects 

for potential inclusion in the 2016 

RTP.

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Preliminary aviation forecasts for the 2016 RTP/SCS. 06/30/2015

 2 Preliminary identification of ground access projects for 

potential inclusion in the 2016 RTP Airport Ground Access 

Element.

06/30/2015

Pct Completed: 23 Status: In Progress

Progress

Accomplishments:

On August 28, 2014 SCAG aviation staff held an Aviation Technical Advisory Committee meeting where the data collection 

effort was kicked-off in support of the 2016 RTP/SCS. At the meeting the Ground Access project list was distributed for 

review/comment.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 542,021

 114,899  83,639  0  148,518  0  0  150,000  0  0  0  44,965  0

 347,056  132,795  0  0  0  17,205  0  0  44,965  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  73,018  73,018  0  0  0

Consultant  34,962  34,962  0  0  0

Contract Status (if applicable)

AECOMContract Executed

05/27/2014 06/30/2016 14-013-C1

 449,891  150,000  33,253 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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260.SCG00469.01 Administration of JARC & New Freedom Program

Manager:Objective: Project Manager: Alfonso Hernandez

Administration of JARC and New Freedom grant programs.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Apply for program administration 

costs

 4506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Manage program funds including 

determining the county level 

allocation of annual program funds to 

Riverside and San Bernardino 

Counties.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Ensure subrecipient projects are 

submitted by the Riverside County 

Transportation Commission and San 

Bernardino Associated Governments 

and are programmed into the Federal 

Transportation Improvement Program 

and submitted to the state for 

inclusion in the State Transportation 

Improvement Plan.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Maintain copies of annual grant 

applications.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Prepare and submit to the Federal 

Transit Administration a Metropolitan 

Planning Organization concurrence 

letter for approval of the program 

funds for each applicant.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Annually notify FTA of the county 

level allocation of program funds for 

each Urbanized Area for each fiscal 

year and the projects that were 

competitively selected to receive 

funding.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Quarterly Progress reports 06/30/2015

Pct Completed: 29 Status: In Progress

Progress

Accomplishments:

Submitted Amendment No. 3 for FTA Grant No. CA-37-X144.
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Issues:

Resolution:

Comment:

Budget / Expenditure

 135,712

 39,964  29,091  0  51,657  0  0  0  0  0  15,000  0  0

 0  0  0  0  135,712  0  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  13,334  13,334  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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265.SCG02125.01 Express Travel Choices Phase II

Manager:Objective: Project Manager: Annie Nam

Initiate development of implementation plan for value pricing, including a build-out of the existing and planned managed 

network of Express/HOT lanes across Southern California and integration with one or more pilot projects for cordon/area 

pricing within specific major activity centers.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Manage and coordinate consultant 

work, including preparation of scope 

of work, monitoring project budget 

and schedule.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Evaluate value pricing strategies.  2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

3 Execute stakeholder engagement 

strategy.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff/Consultant

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Quarterly progress reports. 06/30/2015 06/30/2015

 2 Implementation plan. 06/30/2015 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Consultant efforts underway, including evaluation of value pricing strategies.

Issues:

Resolution:

Comment:

Task was carried over from FY14.

Contract also related to other tasks.

Caltrans HQ (Joe Rouse), D7, D8, D11, and D12 and FHWA are participants in our study team. We are coordinating.
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Budget / Expenditure

 3,486,235

 79,882  58,149  0  103,255  0  0  3,244,949  0  0  0  0  0

 0  0  0  0  2,600,000  478,733  0  0  0  407,502

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  68,445  68,445  0  0  0

Contract Status (if applicable)

AECOMContract Executed

04/25/2013 06/30/2015 13-008-C1

 2,200,167  982,522  1,160,536 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

PBContract Executed

04/25/2013 06/30/2015 13-008-C2

 1,859,803  1,335,710  445,921 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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266.SCG00715.01 Locally-Funded Projects

Manager:Objective: Project Manager: Bernice Villanueva

To fund projects with local funds.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Review scopes of work and 

determine if project is ineligible for 

Federal planning funds.

 2506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Locally funded projects. 06/30/2015

Pct Completed: 25 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:

Comment:

Budget / Expenditure

 50,000

 0  0  0  0  0  0  50,000  0  0  0  0  0

 0  0  0  0  0  50,000  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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267.SCG01241.03 SCAG Clean Cities Coalition Coordination

Manager:Objective: Project Manager: Matthew Horton

Coordinate and promote the efforts of the DOE Clean Cities Program and fulfill all DOE Clean Cities Program requirements.

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Plan and execute the required 

number of stakeholder meetings and 

events to further the goals of the 

Clean Cities Program.

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

2 Complete and update the quarterly 

Alternative Fuels report and submit 

results to DOE.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

3 Participate in required Clean Cities 

conferences, seminars and training 

sessions.

06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

4 Conduct an annual survey of 

members and stakeholders on 

alternative fuels in the SCAG region.

06/30/201507/01/2014 07/01/2014 06/30/2015 Staff

5 Conduct outreach and education 

activities to keep stakeholders 

informed.

 506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

6 Expand the Clean Cities stakeholders  1006/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 SCAG Clean Cities Coalition meeting agendas 06/30/2015

 2 Documentation required by the Clean Cities Program, 

including annual survey, annual operating plan, and 

biannual Coalition newsletter

06/30/2015

Pct Completed: 5 Status: In Progress

Progress

Accomplishments:

Issues:

Resolution:
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Comment:

Budget / Expenditure

 26,801

 5,562  4,049  0  7,190  0  0  0  0  0  10,000  0  0

 0  0  0  0  26,801  0  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  1,761  1,761  0  0  0

Contract Status (if applicable)

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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267.SCG03400.01 Clean Cities Statewide Alt. Fuel

Manager:Objective: Project Manager: Matthew Horton

Provide project outreach and administration

DescriptionNo

Plan Start 

Date
Plan End 

Date

Current 

Start Date

Current 

End Date

Pct 

Completed

Steps

Work Type

1 Clean Cities Coalitions to conduct six 

workshops throughout the Region

 3006/30/201507/01/2014 07/01/2014 06/30/2015 Consultant

2 Administration of Clean Cities 

Coalition effort to provide an 

assessment of the alternative fuels 

training being offered in each Clean 

Cities Coalition subregion.

 1506/30/201507/01/2014 07/01/2014 06/30/2015 Staff

Product Delivery DatePlan Delivery DateDescriptionNo

Products

 1 Regional workshop materials 06/30/2015

 2 Training assessment materials 06/30/2015

Pct Completed: 22 Status: In Progress

Progress

Accomplishments:

SCAG is assisting Bay Area AQMD and South Coast AQMD in administering Dept. of Energy Funding to local Clean Cities 

Coalitions to conduct outreach events.

Issues:

Resolution:

Comment:
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Budget / Expenditure

 99,415

 14,372  10,463  0  18,580  2,000  1,000  52,500  0  0  500  0  0

 0  0  0  0  99,415  0  0  0  0  0

Budget:

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other 3rd Party
Local / 

Cash

FHWA FTA SPR 5304 Fed Other TDA State Other Cash Match 3rd Party Local Other

Q4 ActualsQ3 ActualsQ2 ActualsQ1 ActualsTotalWork Type

Expenditure:

Staff  6,164  6,164  0  0  0

Contract Status (if applicable)

Antelope Valley Clean CitiesContract Negotiations

07/01/2014 06/30/2015

 17,500 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

Clean Cities Coachella ValleyContract Negotiations

07/01/2014 06/30/2015

 17,500 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

NEMA/Cerritos/Long Beach Clean Cities CoalitionContract Negotiations

07/01/2014 06/30/2015

 17,500 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:

WRCOG Clean CitiesContract Negotiations

07/01/2014 06/30/2015

 11,500 

Status: Vendor: 

Start Date: End Date: Number:

Total Award: FY Value: PY Expends:
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please recycle  2588.2014.02.19

Regional Offices
Imperial County
1405 North Imperial Avenue, Suite 1 
El Centro, CA 92243 
Phone: (760) 353-7800 
Fax: (760) 353-1877

Orange County
OCTA Building 
600 South Main Street, 9th Floor 
Orange, CA 92863 
Phone: (714) 542-3687 
Fax: (714) 560-5089 

Riverside County
3403 10th Street, Suite 805 
Riverside, CA 92501 
Phone: (951) 784-1513 
Fax: (951) 784-3925

San Bernardino County
Santa Fe Depot 
1170 West 3rd Street, Suite 140 
San Bernardino, CA 92418 
Phone: (909) 806-3556 
Fax: (909) 806-3572

Ventura County
950 County Square Drive, Suite 101 
Ventura, CA 93003 
Phone: (805) 642-2800 
Fax: (805) 642-2260 

818 West 7th Street, 12th Floor 
Los Angeles, CA 90017 
Phone: (213) 236-1800 
Fax: (213) 236-1825

The Southern California Association of Governments (SCAG) is the nation’s largest 
metropolitan planning organization and council of governments. To better serve the 18 
million residents and 191 cities it represents, SCAG has an office in each of its six member 
counties: Imperial, Los Angeles, Orange, Riverside, San Bernardino and Ventura. For more 
information about SCAG call (213) 236-1800 or visit us at www.scag.ca.gov.




